
Appendix A


Status of Remedial

Investigations, Feasibility


Studies, and Remedial Actions

at Sites on the National


Priorities List in Progress on

September 30, 1998


Appendix A satisfies the combined statutory 
requirements of CERCLA Sections 301(h)(1)(B) 
and (F). Accordingly, this appendix reports the 
status and estimated completion date of all 
remedial investigation/feasibility study (RI/FS) 
and remedial action RA Title I projects in progress 
at the end of FY98. This appendix also provides 
notice of RI/FSs and RAs that EPA presently 
believes will not meet its previously published 
schedule for completion, and includes new 
estimated dates of completion, as required by 
Section 301(h)(1)(C) to replace those reported in 
the previous fiscal year. In addition to meeting 
these statutory requirements, this appendix lists 
new remedial projects that were begun in and were 
in process at the end of FY98. Listed activities 
may include remedial projects at several operable 
units on a single site, as well as first and 
subsequent activities at a single operable unit. 

Information in the appendix is organized 
under the following headings: 

• RG  – EPA region in which the site is located. 

• 

• 

• 

• 

• 

• 

ST – State in which the site is located. 

Site Name – Name of the site, as listed on the 
National Priorities List (NPL). 

Location – Location of the site, as listed on 
the NPL. 

Operable Unit – Operable unit at which the 
corresponding remedial activity is occurring; 
a single site may include more than one 
operable unit. 

Activity – Type of project in progress on 
September 30, 1998. 

Lead – The entity leading the activity, as 
follows: 

EP: Fund-financed with EPA employees 
performing the project, not contractors; 

F: Fund-financed and federal-lead by the 
Superfund remedial program; 
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FE: EPA enforcement program-lead;	 knowledge. As work continues, schedules are 
adjusted to reflect actual site conditions. 

FF: Federal facility-lead; 

MR: Mixed funding; monies from both the 
Fund and potentially responsible parties 
(PRPs); 

PRP: PRP-financed and conducted; 

PS: PRP-financed work performed by the 
PRP under a state order (may include federal 
financing or federal oversight under an 
enforcement document); 

S: State-lead and Fund-financed; and 

SE: State enforcement-lead (may include 
federal financing). 

Remaining terms used in the CERCLA 
Information System (CERCLIS) database, O 
(other), SN (state-lead and financed), no Fund 
money), and SR (state-ordered PRP response 
activities), are excluded from this status report 
because they do not include federal financing. 

For some activities, the indicated lead is 
followed by an asterisk (*), which indicates that 
funding for the activity was taken over by the 
indicated lead during FY98. 

•	 Funding Start – The date on which funds 
were allocated for the activity. 

•	 Previous Completion Schedule – For 
projects ongoing at the end of FY97 that 
continued into FY98, the quarter and fiscal 
year of the planned completion date for the 
activity. This column is blank for projects 
that were begun in FY98. 

•	 Present Completion Schedule – The quarter 
and fiscal year of the planned completion of 
the activity. 

An initial completion schedule is required to 
be put into CERCLIS when an activity is entered. 
Plans at this point are based on little site 

A-2 



Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
GU Anderson Air Force Base YIGO 1 RI/FS FF 3/30/93 3 2001 4 1999 

2 RI/FS FF 6/29/93 3 2000 3 2000 
4 RI/FS FF 6/29/93 3 2000 3 2000 
5 RI/FS FF 6/29/93 3 2002 3 2002 
6 RI/FS FF 6/29/93 3 2003 3 2003 

1 CT Barkhamsted - New Hartford Landfill Barkhamsted 1 RI/FS PRP 9/30/91 2 1999 3 1999 

1 CT Beacon Heights Landfill Beacon Falls 2 RA PRP 3/31/92 4 1998 4 1999 

1 CT Durham Meadows Durham 1 RI/FS MR 6/30/97 1 2000 1 2000 

1 CT Laurel Park Inc. (once listed as Laurel Park Landfill) Naugatuck Borough 2 RA PRP 7/29/96 4 1998 4 1999 

1 CT New London Submarine Base New London 2 RA FF 4/14/98 3 2004 
4 RI/FS FF 9/27/94 2 2000 2 2000 
5 RI/FS FF 9/27/94 4 1999 4 1999 
7 RI/FS FF 11/5/94 1 2000 1 2000 
8 RI/FS FF 11/5/94 2 2001 2 2001 

1 CT Old Southington Landfill Southington 1 RI PRP 3/12/98 4 2007 

1 CT Raymark Industries, Inc. Stratford 1 RA F 5/15/96 4 1998 1 1999 
2 RI/FS F 9/4/96 1 2000 1 2000 
3 RI/FS F 9/20/93 1 2000 1 2000 
4 RI/FS F 9/3/09 1 2000 

1 CT Solvents Recovery Service of New England Southington 1 RA PRP 5/21/92 3 1993 3 1993 
2 RA PRP 10/29/86 4 1999 

1 MA Atlas Tack Corp. Fairhaven 1 RI/FS F 9/18/89 2 1999 2 1999 

1 MA Baird & McGuire Holbrook 2 RA F 6/26/90 4 1999 4 1999 
3 RA F 9/30/91 3 1999 4 1999 
4 RA F 4/20/95 4 2000 4 2000 

______________________________________________________________________________________________________________________________ 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
1 MA Charles-George Reclamation Trust Landfill Tyngsborough 3 RA F 9/28/90 4 1999 4 1999 

4 RA F 9/28/96 4 1999 4 1999 

1 MA Fort Devens Fort Devens 1 RA FF 6/13/96 2 2008 2 2008 
2 RI/FS FF 5/13/91 2 1999 2 1999 
6 RA FF 6/18/97 2 2000 2 2000 
7 RI/FS FF 5/24/94 4 1998 1 1999 
8 RI/FS FF 3/25/96 3 1999 1 2000 
9 RI/FS FF 7/6/95 2 1999 1 2000 
11 RI/FS FF 10/15/95 4 2000 4 2000 

1 MA GE - Housantonic River Pittsfield RI/FS F 5/20/98 1 2000 
RI/FS F 5/20/98 3 2000 
RI/FS F 5/20/98 2 1999 
RI/FS F 5/22/98 1 2000 
RI/FS F 6/4/98 4 1999 
RI/FS F 7/1/98 3 2000 

1 MA Groveland Wells Groveland 1 RA F 9/22/97 4 2000 4 2000 
2 RA F 11/2/92 4 2000 4 2000 

1 MA Hanscom Field/Hanscom Air Force Base Bedford 1 RI/FS FF 3/14/97 4 2000 4 2000 
3 RI/FS FF 6/12/97 4 1999 4 1999 

1 MA Hocomonco Pond Westborough 2 RA PRP 6/2/93 4 1999 2 2000 

1 MA Industri-Plex (Mark Philips Trust) Woburn 1 RA PRP 5/18/92 2 2000 2 2000 
2 RI PRP 12/8/89 1 1998 1 1998 
2 RI/FS F 5/30/90 4 2000 4 2000 

1 MA Iron Horse Park Billerica 1 RA PRP 7/15/91 4 1999 4 1999 
3 RI/FS F 1/31/90 3 2000 2 2000 

1 MA Materials Technology Laboratory (US ARMY) Watertown 2 RI/FS FF 5/30/97 1 2000 1 2001 

1 MA Natick Laboratory Army Research, D&E Cntr Natick 1 RI/FS FF 6/26/97 1 1999 1 1999 

______________________________________________________________________________________________________________________________ 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
1 MA Naval Weapons Industrial Reserve Plant Bedford 1 RI/FS FF 10/21/94 4 2000 4 2000 

2 RI/FS FF 10/21/94 4 2000 4 2000 

1 MA New Bedford Site New Bedford 2 RA F 12/20/91 2 2000 2 2000 
2 RA F 9/10/91 4 1994 4 1994 

1 MA Norwood PCBs Norwood 1 RA PRP 4/30/97 1 1999 4 1999 
1 RA F 4/18/94 4 1998 4 1999 

1 MA Nyanza Chemical Waste Dump Ashland 3 RA F 9/8/98 1 2001 
4 RI/FS F 2/18/93 1 2000 1 2000 

1 MA Otis Air National Guard Base/Camp Edwards Falmouth 6 RI/FS FF 7/17/91 3 1999 3 1999 
8 RI/FS FF 7/17/91 4 1999 3 1999 
9 RI/FS FF 2/1/93 4 2001 4 2001 
10 RI/FS FF 3/2/93 1 2000 1 2000 
11 RI/FS FF 11/30/91 1 2000 3 1999 

1 MA PSC Resources Palmer 1 RA PRP 3/5/97 1 2009 1 2009 

1 MA Re-Solve, Inc. Dartmouth 3 RA MR 7/10/96 1 2000 1 2000 

1 MA Salem Acres Salem 1 RA PRP 3/28/96 4 1999 4 1999 

1 MA Shpack Landfill Norton/Attleboro 1 RI/FS PRP 9/24/90 1 2000 1 2000 

1 MA Silresim Chemical Corp. Lowell 1 RA F 3/8/94 4 1996 4 1996 

1 MA South Weymouth Naval Air Station Weymouth 1 RI/FS FF 1/17/97 4 2000 4 2000 

1 MA Sullivan's Ledge New Bedford 1 RA PRP 6/9/97 1 2001 1 2001 

1 MA W.R. Grace & Co., Inc. Acton 3 RI/FS PRP 4/6/98 4 2001 

1 MA Wells G&H Woburn 1 RA PRP 9/30/92 4 2002 4 2002 
2 RI/FS PRP 9/28/90 1 2000 1 2000 
3 RI/FS F 9/28/90 1 2000 1 2000 

______________________________________________________________________________________________________________________________ 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

1 ME Brunswick Naval Air Sation Brunswick 5 RA FF 4/27/98 1 2001 

1 ME Eastern Surplus Meddybemps 1 RI/FS F 8/27/96 4 1999 4 1999 
1 FS F 7/15/97 3 1999 3 1999 

1 ME Loring Air Force Base Limestone 2 RA FF 7/25/95 1 2001 1 2001 
5 RI/FS FF 5/9/91 4 1999 4 1999 
8 RI/FS FF 1/30/91 1 1999 1 1999 
12 RI/FS FF 1/16/96 2 1999 2 1999 
13 RA FF 7/8/97 1 2001 4 1999 
15 RI/FS FF 3/16/95 4 1996 4 1996 

1 ME McKin Co. Gray 2 FS F 2/2/98 2 1999 

1 ME O'Connor Co. Augusta 3 RA PRP 10/24/96 1 1999 1 2008 

1 ME Portsmouth Naval Shipyard Kittery 1 RI/FS FF 4/1/97 2 2001 2 2001 
2 RI/FS FF 2/10/97 3 1999 3 2000 
4 RI/FS FF 6/4/97 1 2001 1 2001 

1 ME Saco Municipal Landfill Saco 1 RI/FS PRP 9/26/95 2 1999 3 1999 

1 ME Saco Tannery Waste Pits Saco 1 RA F 2/18/93 4 1998 2 1999 

1 ME Union Chemical Co., Inc. South Hope 1 RA PRP 4/5/95 4 2000 4 2000 

1 NH Beede Waste Oil Plaistow 1 RI/FS S 9/27/96 4 1999 4 1999 

1 NH Coakley Landfill North Hampton 1 RA PRP 1/25/96 1 2000 1 2000 

1 NH Mottolo Pig Farm Raymond 1 RA F 9/10/92 3 2001 4 1998 

1 NH New Hampshire Plating Co. Merrimack 2 RA F 9/28/98 2 1999 

1 NH Ottati & Goss Kingston 4 RA F 2/26/93 4 1994 4 1994 
4 FS F 9/18/96 1 1999 1 1999 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

1 NH Pease Air Force Base Portsmouth / Newington 10 RA FF 12/30/96 1 1999 1 1999 
11 RI/FS FF 1/2/91 4 1997 4 1997 

1 NH Savage Municipal Water Supply Milford 1 RA S 3/25/97 2 2001 2 2001 

1 NH Tibbets Road Barrington 1 RA PRP 7/26/96 4 2000 4 2000 

1 NH Tinkham Garage Londonderry 2 RA PRP 2/7/94 1 2006 1 2006 

1 RI Central Landfill Johnston 1 RA PRP 8/31/98 1 2001 
2 RI/FS PRP 8/25/94 2 1999 2 1999 

1 RI Davisville Naval Construction Batt Center North Kingstown 1 RA FF 3/30/98 3 2002 
7 RI/FS FF 4/21/97 2 2000 2 2000 
8 RI/FS FF 4/21/97 3 1999 

1 RI Newport Naval Education/Training Center Newport 3 RI/FS FF 3/23/92 2 2002 2 2002 
4 RI/FS FF 3/23/92 2 2000 2 2000 
5 RI/FS FF 2/12/96 3 2000 4 2000 

1 RI Picillo Farm Coventry 2 RA PRP 9/4/98 2 2001 
2 RA F 2/26/98 4 1998 

1 RI Rose Hill Regional Landfill South Kingstown 1 RI/FS F 9/30/90 2 1999 3 1999 

1 RI Stamina Mills, Inc. (once listed as Forestdale - North Smithfield 1 RA PRP 10/1/97 4 2010 
Stamina Mills, Inc.) 

2 NJ American Cyanamid Co. Bound Brook 1 RA PS 6/1/94 4 1999 4 2000 
2 RA PS 4/24/97 4 2000 4 2001 

2 NJ Asbestos Dump Millington 1 RA F 9/30/97 1 2000 1 2000 

2 NJ Brook Industrial Park Bound Brook 1 RA F 9/29/98 4 1999 

2 NJ CPS / Madison Industries Old Bridge Township 1 RI/FS PS 1/15/83 1 2000 1 2000 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 NJ Caldwell Trucking Co. Fairfield 1 RA PRP 5/12/93 4 1998 1 1999 

2 RA PRP 9/15/97 4 2000 4 2000 

2 NJ Chemical Insecticide Corp Edison Township 2 RI/FS F 3/29/85 2 1999 1 2000 

2 NJ Chemical Leaman Tank Lines, Inc. Bridgeport 1 RA PRP 9/30/97 3 1999 3 1999 
2 RI/FS F 7/15/85 1 1999 1 1999 

2 NJ Ciba-Geigy Corp. (TOMS RIVER CHEMICAL) Toms River 2 RI/FS PRP 7/5/89 3 1999 3 1999 
2 RI/FS F 9/30/89 1 1998 1 1998 

2 NJ Cinnaminson Township (Block 702) Ground Water Cinnaminson Township 1 RA PRP 5/11/95 1 1997 1 1997 

2 NJ Combe Fill South Landfill Chester Township 1 RA S 9/28/90 2 1998 2 1998 

2 NJ Cosden Chemical Coatings Corp. Beverly 2 RA F 9/30/98 1 2000 

2 NJ DeRenewal Chemical Co. Kingwood Township 1 RA F 9/27/96 1 1999 1 1999 

2 NJ Diamond Alkali Co. Newark 1 RA PRP 8/4/98 4 2002 
2 RI/FS PRP 4/20/94 1 2001 1 2001 

2 NJ Dover Municipal Well 4 Dover Township 2 RI/FS F 7/6/93 1 2000 1 2000 

2 NJ Ellis Property Evesham Township 1 RA S 9/30/97 3 1999 3 1999 
2 RA S 9/30/97 4 2000 4 2000 

2 NJ Evor Phillips Leasing Old Bridge Township 1 RA PS 2/15/96 3 2000 3 2000 
2 RI/FS PS 2/15/96 4 1999 4 1999 

2 NJ Ewan Property Shamong Township 2 RA PRP 9/26/97 4 1999 4 1999 

2 NJ Fair Lawn Well Field Fair Lawn 1 RI/FS F 9/30/92 2 2000 2 2000 

2 NJ Federal Aviation Administration Technical Center Atlantic City 1 RA FF 8/19/92 2 1995 2 1995 
2 RA FF 10/24/95 
7 RI/FS FF 6/1/87 4 1998 4 1998 
11 RI/FS FF 6/1/87 4 1998 4 1998 
12 RI/FS FF 6/1/87 4 1999 4 1999 
13 RI/FS FF 11/1/95 4 2000 4 2000 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

2 NJ Federal Creosote Manville 1 RI/FS F 8/10/98 4 1999 
1 FS F 5/28/98 2 1999 

2 NJ Florence Land Recontouring Landfill Florence Township 1 RA S 9/29/89 4 1998 4 1998 

2 NJ Fort Dix (Landfill Site) Pemberton Township 2 RI/FS FF 6/19/91 2 1999 2 1999 
3 RI/FS FF 10/1/92 2 1999 2 1999 

2 NJ Franklin Burn Franklin Township 1 RI/FS F 9/30/92 4 1998 4 1998 

2 NJ Fried Industries East Brunswick Township 1 RA F 9/30/97 1 1999 1 1999 

2 NJ GEMS Landfill Gloucester Township 2 RA PRP 2/12/98 3 2000 

2 NJ Garden State Cleaners Co. Minotola 2 RA F 9/24/96 1 2000 1 2000 

2 NJ Glen Ridge Radium Site Glen Ridge 1 RA F 9/15/89 4 1998 4 2000 
2 RI/FS F 3/30/90 2 1997 2 2000 
3 RA F 9/30/92 4 2000 4 2000 

2 NJ Grand Street Mercury Hoboken 1 RA F 9/30/97 2 2000 2 2000 
1 RA F 3/11/98 2 2001 

2 NJ Hercules, Inc. (Gibbstown Plant) Gibbstown 2 RI/FS PS 7/2/86 3 2000 3 2000 

2 NJ Higgins Farm Franklin Township 1 RA F 3/17/95 1 1999 4 1999 

2 NJ Horseshoe Road Sayreville 1 RI/FS F 9/23/96 2 2000 4 1999 

2 NJ Imperial Oil Co., Inc. / Champion Chemicals Morganville 1 RA S 9/29/94 2 2000 2 2000 
1 RA F 9/30/97 1 1999 1 1999 
3 FS S 9/28/84 4 1998 4 1998 

______________________________________________________________________________________________________________________________ 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 NJ Industrial Latex Corp. Wallington Borough 1 RA F 9/25/97 4 2000 4 2000 

2 RI/FS F 9/30/93 4 1999 4 1999 

2 NJ Kin-Buc Landfill Edison Township 0 RI F 5/5/97 4 1998 4 1998 

2 NJ King of Prussia Winslow Township 3 RA PRP 7/22/94 1 1995 1 1995 

2 NJ Lipari Landfill Pitman 2 RA F 9/30/88 4 1999 4 2001 

2 NJ Maywood Chemical Co. Maywood/Rochelle Park 1 RI/FS PRP 9/21/87 2 1999 2 1999 

2 RI/FS FF 7/21/90 2 1999 2 1999 

2 NJ Monitor Devices/Intercircuits, Inc. Wall Township 1 RI/FS F 3/12/92 4 1999 4 1999 

2 NJ Montclair/West Orange Radium Site Montclair/ West Orange 1 RA F 9/15/89 4 1998 4 2000 
2 RI/FS F 3/30/90 4 1999 2 2000 
3 RA F 9/30/92 4 2000 4 2000 

2 NJ Nascolite Corp. Millville 2 RA F 9/30/98 4 2000 

2 NJ Naval Air Engineering Center Lakehurst 26 RI/FS FF 9/25/89 2 1999 2 1999 

2 NJ Naval Weapons Station Colts Neck 1 RA FF 12/12/97 1 1999 
2 RA FF 2/17/98 1 1999 
4 RI/FS FF 9/27/90 2 1998 2 1999 
5 RI/FS FF 9/27/90 3 1998 3 1999 
6 RI/FS FF 9/27/90 3 1998 3 1999 

2 NJ Pepe Field Boonton 1 RA F 3/4/98 1 2000 

2 NJ Picatinny Arsenal Rockaway Township 2 RI/FS FF 4/19/93 4 2000 4 2000 
3 RI/FS FF 1/4/93 4 1999 4 1999 
4 RI/FS FF 1/10/95 4 2001 4 2001 
5 RI/FS FF 1/8/98 4 2003 

2 NJ Puchack Well Field Pennsauken Township 1 RI/FS F 9/30/98 4 2001 

______________________________________________________________________________________________________________________________ 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

2 NJ Rockaway Borough Well Field Rockaway Township 3 RI/FS PRP 9/27/95 4 1999 4 1999 
3 RI/FS F 9/30/92 4 1999 4 1999 

2 NJ Rockaway Township Wells Rockaway 2 RI/FS PS 3/13/96 1 1999 1 1999 

2 NJ Rocky Hill Municipal Well Rocky Hill Borough 2 RI F 8/6/97 4 1998 4 1998 

2 NJ Roebling Steel Co. Florence 5 RI/FS F 9/30/95 1 1999 1 1999 

2 NJ Sayreville Landvill Sayreville 1 RA PS 2/13/96 4 1998 4 1998 

2 NJ Scientific Chemical Processing Carlstadt 2 RI/FS PRP 12/19/88 4 1998 2 2000 
3 FS PRP 9/7/95 1 1999 3 2000 

2 NJ Shield Alloy Corp. Newfield Borough 2 RI/FS PS 10/5/88 1 2000 1 2000 

2 NJ South Jersey Clothing Co. Minotola 1 RA F 9/24/96 1 2000 1 2000 
2 RA F 9/24/96 1 2000 1 2000 

2 NJ Swope Oil & Chemical Co. Pennsauken 1 RA PRP 9/7/88 4 2000 4 2000 

2 NJ Syncon Resins South Kearny 1 RA S 5/23/89 2 1999 2 1999 

2 NJ U.S. Radium Corp. Orange 1 RA F 6/18/96 4 1999 3 1999 
1 RA F 6/18/96 4 1998 3 1999 
1 RA F 8/15/97 2 2000 2 2000 
2 RA F 9/30/97 4 2000 3 2001 

2 NJ Universal Oil Products (Chemical Division) East Rutherford 1 RA PS 11/8/95 4 1998 4 1999 

2 NJ Vineland Chemical Co., Inc. Vineland 2 RA F 9/24/96 2 1999 3 1999 

2 NJ WR Grace & Co. Inc./ Wayne Interim Storage Site Wayne Township 1 RI/FS FF 7/21/90 1 2000 1 2000 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

2 NJ Welsbach & General Fas Mantle (Camden) Camden and Gloucester 1 RI/FS F 9/20/96 4 1998 3 1999 
2 RI/FS PRP 9/24/97 4 1998 3 1999 

2 NJ White Chemical Corp Newark 2 RI/FS F 9/30/96 2 1999 3 2000 

2 NJ Williams Property Swainton 1 RA S 6/30/93 2 1995 2 1995 

2 NJ Zschiegner Refining Howell Township 1 RI/FS F 9/30/98 4 2000 

2 NY Brookhaven National Laboratory (USDOE) Upton RI/FS FF 5/11/93 1 1999 1 1999 
RI/FS FF 12/14/94 1 1999 1 1999 
RI/FS FF 6/30/94 2 1999 2 1999 

RA FF 6/11/97 1 2000 1 2000 
RI/FS FF 10/29/93 3 1999 3 1999 
RI/FS FF 6/2/94 3 1997 3 1997 

2 NY Carrol & Dubies Sewage Disposal Port Jervis 1 RA PRP 9/29/98 1 2000 

2 NY Circuitron Corp. East Farmingdale 2 RA F 9/10/97 1 2000 1 2000 

2 NY Claremont Polychemical Old Bethpage 4 RA F 9/30/93 1 1999 3 1999 
6 RA F 9/30/93 4 1997 4 1997 

2 NY Cortese Landfill Vil. Of Narrowsburg 2 RA PRP 5/16/97 1 1999 1 1999 

2 NY Endicott Village Well Field Village of Endicott 3 RA PRP 3/6/95 4 1996 4 1996 

2 NY FMC Corp. (Dublin Road Landfill) Town of Shelby 1 RA PS 5/2/94 4 1998 4 1998 

2 NY Facet Enterprises, Inc. Elmira 1 RA PRP 5/14/96 4 1998 2 1999 

2 NY Forest Glen Mobile Home Subdivision Niagara Falls 3 RI/FS F 5/5/98 1 1999 

______________________________________________________________________________________________________________________________ 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 NY Fulton Avenue North Hempstead 1 RI/FS PS 9/22/98 1 2000 

2 NY Fulton Terminals Fulton 2 RA PRP 3/31/95 2 1999 2 1999 

2 NY GCL Tie & Treating Inc. Village of Sidney 1 RA F 9/30/97 2 1999 3 1999 

2 NY Griffiss Air Force Base Rome 1 RI/FS FF 3/29/90 2 1994 2 1994 

2 NY Hertel Landfill Plattekill 1 RA PRP 9/30/96 1 1999 1 1999 

2 NY Hooker (102nd Street) Niagara Falls 1 RA PRP 4/8/96 4 1998 2 1999 
1 RA PRP 11/7/95 4 1998 4 1998 

2 NY Hooker (Hyde Park) Niagara Falls 1 RA PRP 8/15/87 4 1997 4 1997 

2 NY Hooker (South Area) Niagara Falls 1 RA PRP 11/2/90 2 2000 2 2000 
1 RA PRP 12/9/93 1 2000 1 2000 
1 RA PRP 11/2/90 1 2001 1 2001 

2 NY Hooker Chemical/Ruco Polymer Corp. Hicksville 3 RI/FS PRP 9/23/94 2 1997 3 1999 

2 NY Hudson River PCBs Hudson River 1 RA S 9/28/84 1 1992 1 1992 
2 RI/FS F 7/25/90 1 2000 3 1999 

2 NY Islip Municipal Sanitary Landfill Islip 1 RA PS 3/31/95 3 1998 3 1998 

2 NY Jones Chemicals, Inc. Caledonia 1 RI/FS PRP 3/29/91 1 1998 1 2000 

2 NY Kentucky Avenue Well Field Horseheads 2 RA PRP 7/15/96 1 1999 1 1999 

2 NY Li Tungsten Corp. Glen Cove 1 RI/FS F 8/26/92 4 1998 1 1999 
2 RI/FS F 12/16/97 1 1999 
3 RI/FS F 9/3/97 2 1999 2 1999 

2 NY Liberty Industrial Finishing Farmingdale 1 RI/FS PRP 1/24/97 2 1999 2 1999 
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Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
1 RI/FS F 9/28/90 2 1999 2 1999 

2 NY Little Valley Little Valley 2 RI/FS F 9/27/96 1 2000 1 2000 

2 NY Love Canal Niagara Falls 5 RA PRP 1/14/97 4 2000 4 2000 
7 RA S 2/9/87 3 1999 3 1999 

2 NY Ludlow Sand & Gravel Clayville 2 RI/FS PS 11/12/89 1 1999 1 1999 

2 NY Malta Rocket Fuel Area Malta 1 RA PRP 3/16/98 1 2000 

2 NY Mattiace Petrochemical Co., Inc. Glen Cove 3 RA F 9/20/96 4 1998 4 1998 
4 RA F 9/30/93 4 1998 4 1998 
6 RA F 6/30/93 4 1997 4 1997 

2 NY Niagara County Refuse Wheatfield 1 RA PRP 9/30/97 1 2000 1 2000 

2 NY Olean Well Field Olean 2 RA F 9/30/98 4 1999 

2 NY Onondaga Lake Syracuse 1 RI/FS PS 9/30/94 4 2001 4 2001 
1 RI/FS S 9/30/94 4 2001 4 2001 
1 RI/FS F 9/30/94 2 1998 2 1998 
2 RI/FS PRP 3/16/92 2 2001 2 2001 
3 RI/FS PRP 8/10/90 1 1997 1 1997 
5 RI/FS PRP 10/20/95 2 1998 2 1998 
6 RI/FS PRP 6/26/89 1 1997 1 1997 

2 NY Pasley Solvents & Chemicals, Inc. Hempstead 1 RA PRP 4/17/97 4 1999 

2 NY Peter Cooper Gowanda 1 RI/FS F 9/30/98 2 2000 

2 NY Plattsburg Air Force Base Plattsburgh 5 RI/FS FF 4/23/91 2 1999 2 1999 
6 RI/FS FF 6/4/92 2 2000 2 2000 
7 RI/FS FF 10/1/92 4 2000 4 2000 
11 RI/FS FF 4/29/97 2 1999 2 1999 

______________________________________________________________________________________________________________________________ 
A-14 



1
2
3
4
5
6
7
8
9
10
11
12

Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 NY Port Washington Landfill Port Washington 3 RA PRP 10/23/97 3 1999 

2 NY Preferred Plating Corp. Farmingdale 1 RA F 1/31/92 2 2001 2 2001 

2 NY Ramapo Landfill Ramapo 1 RA PS 6/20/94 4 1998 4 1998 

2 NY Robintech, Inc./ National Pipe Co. Town of Vestal 3 FS F 11/25/92 

2 NY Rowe Industries Ground Water Contamination Noyack/Sag Harbor 1 RA PRP 2/28/97 2 2002 2 2002 

2 NY Seneca Army Depot Romulus RI/FS FF 3/19/90 3 1998 4 1999 
RI/FS FF 4/29/91 2 1998 2 1999 
RI/FS FF 3/31/95 1 1999 1 1999 
RI/FS FF 3/30/95 1 1999 1 1999 
RI/FS FF 6/19/95 4 2000 4 2000 
RI/FS FF 9/20/95 4 2001 4 2001 
RI/FS FF 10/26/95 1 2000 1 2000 
RI/FS FF 11/15/95 1 2001 1 2001 
RI/FS FF 12/21/95 4 1999 4 1999 
RI/FS FF 1/22/96 1 2001 1 2001 
RI/FS FF 1/31/96 1 2000 1 2000 
RI/FS FF 12/4/96 1 2003 1 2003 

2 NY Sidney Landfill Sidney 1 RA PRP 9/29/98 3 2001 

2 NY Sinclair Refinery Wellsville 2 RA PRP 3/3/95 1 1998 1 1998 

2 NY Syosset Landfill Oyster Bay 1 RA PRP 7/19/96 4 1998 1 2000 

2 NY Tri-Cities Barrel Co., Inc. Port Crane 1 RI/FS PRP 5/14/92 3 1999 3 1999 

2 NY Vestal Water Supply Well 1-1 Vestal 2 RA PRP 9/30/94 4 2000 4 2000 
2 RA F 9/30/94 4 1999 4 1999 
2 RA F 9/24/98 3 2001 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 NY Warwick Landfill Warwick 1 RA PRP 8/25/95 4 1997 1 1999 

2 PR Fibers Public Supply Wells Jobos 2 RA PRP 9/28/95 2 1999 2 1999 

2 PR GE Wiring Devices Juana Diaz 2 RA PRP 2/22/96 1 2000 1 2000 

2 PR Upjohn Facility Barceloneta 1 RA PRP 4/19/89 1 1999 1 1999 
1 RA PRP 2/11/92 2 1999 2 1999 

2 PR V&M/Albaladejo Almirante Norte Ward 1 RI/FS F 9/30/96 4 1999 3 2000 

2 PR Vega Alta Public Supply Wells Vega Alta 1 RA PRP 9/18/92 4 1994 4 1994 

2 VI Island Chemical Corp/ V.I. Chemical Corp Christiansted 1 RI/FS PRP 9/29/94 1 2000 1 2000 

2 VI Tutu Wellfield Tutu 1 RA PRP 8/10/98 3 2000 

3 DE Army Creek Landfill (Delaware Wand & Gravel New Castle County 2 RA MR 7/23/91 3 2020 3 2020 

3 DE Chem-Solv, Inc. Cheswold 1 RA PRP 5/28/97 4 2010 4 2010 

3 DE Coker's Sanitation Service Landfills Kent County 1 RA F 9/30/90 1 1999 1 1999 

3 DE Delaware City PVC Plant (Stauffer Chemical Co.) Delaware City 2 RA PRP 9/29/89 2 2011 2 2011 
3 RI/FS PRP 6/30/95 2 1999 2 1999 
4 RI/FS PRP 12/12/95 2 1999 2 1999 

3 DE Delaware Sand & Gravel - Llangollen/ Army Creek New Castle County 5 RA PRP 7/24/96 3 2005 3 2005 

3 DE Dover Air Force Base Dover 2 RA FF 8/9/94 4 2000 4 2000 
13 RI/FS FF 9/30/93 4 1998 4 1998 
15 RI/FS FF 9/30/93 4 1998 4 1998 
16 RI/FS FF 9/30/93 4 1999 4 1999 
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

3 DE Dover Gas Light Co. Dover 1 FS PRP 7/10/95 
1 RA PRP 8/25/98 1 2001 

3 DE E.I. Du Pont de Nemours & Co. (Newport Pigment Newport 5 RA PRP 12/23/97 1 1999 
7 RA PRP 9/23/98 3 1999 

3 DE Koppers Co., Inc. (Newport Plant) Newport 1 RI/FS PRP 9/26/91 3 1999 3 1999 

3 DE NCR Corp. (Millsboro Plant) Millsboro 1 RA PRP 4/10/96 3 2016 3 2016 

3 DE Tybouts Corner Landfill Smyrna 1 RA MR 11/25/92 4 2017 4 2017 

3 DE Wildcat Landfill Dover 1 RA PRP 10/16/89 4 1998 2 1999 
2 RA PRP 2/15/91 4 1998 2 1999 

3 MD Aberdeen Proving Ground (Edgewood Area) Edgweood 1 RA FF 5/1/97 1 1999 1 1999 
2 RI/FS FF 3/27/90 1 1999 1 1999 
3 RA FF 8/18/97 1 1999 1 1999 
4 RA FF 10/18/95 4 1998 4 1998 
8 RI/FS FF 3/27/90 3 1997 3 1997 
9 RA FF 10/6/97 1 2000 
10 RI/FS FF 3/27/90 3 1997 3 1997 
11 RA FF 4/1/98 2 1999 
12 RA FF 9/2/97 1 1998 1 1998 
13 RA FF 7/21/97 2 1999 2 1999 
14 RI/FS FF 9/27/91 4 2013 4 2013 
15 RI FF 5/31/97 1 1999 1 1999 

3 MD Aberdeen Proving Grounds (Michaelsville Landfill) Aberdeen 2 RI/FS FF 3/27/90 4 2009 4 2009 
3 RI/FS FF 3/27/90 1 2000 1 2000 
6 RI/FS FF 8/30/91 1 2001 1 2001 

3 MD Beltsville Agricultural Research (USDA) Beltsville 1 RI/FS FF 10/26/96 1 1999 2 2001 
2 RI/FS FF 5/25/98 2 2002 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 RI/FS FF 1/22/97 2 1999 1 2003 

3 MD Central Chemical (Hagerstown) Hagerstown 1 RI/FS PRP 8/29/97 3 1999 3 1999 

3 MD Fort George Meade Odenton RI/FS FF 2/18/97 1 1999 2 1999 
RI/FS FF 1/17/95 4 1998 4 1998 
RI/FS FF 1/17/95 4 1998 4 1998 
RI/FS FF 2/18/97 1 1999 2 1999 
RI/FS FF 11/8/95 4 1998 4 1998 
RI/FS FF 2/18/97 2 1999 2 1999 
RI/FS FF 2/18/97 3 1999 3 1999 
RI/FS FF 11/8/95 2 1999 2 1999 
RI/FS FF 2/18/97 4 1998 1 1999 
RI/FS FF 11/8/95 4 1998 4 1998 
RI/FS FF 1/17/95 1 1999 1 1999 
RI/FS FF 2/18/97 2 1999 2 1999 

RA FF 8/6/96 4 1998 1 1999 
RI/FS FF 11/8/95 1 1999 1 1999 
RI/FS FF 6/12/95 1 1999 1 1999 
RI/FS FF 2/18/97 1 1999 1 1999 
RI/FS FF 2/18/97 3 1999 3 1999 

11 RI/FS FF 2/18/97 3 1999 3 1999 
12 RI/FS FF 2/18/97 2 1999 2 1999 
13 RI/FS FF 2/18/97 2 1999 2 1999 
14 RI/FS FF 2/18/97 3 1999 3 1999 
15 RI/FS FF 2/18/97 3 1999 3 1999 
16 RI/FS FF 2/18/97 2 1999 3 1999 
17 RI/FS FF 2/18/97 2 1999 2 1999 
18 RI/FS FF 2/18/97 3 1999 3 1999 
19 RI/FS FF 2/18/97 2 1999 2 1999 
20 RI/FS FF 2/18/97 3 1999 3 1999 
27 RI/FS FF 2/18/97 2 1999 2 1999 
29 RI/FS FF 2/18/97 4 1998 1 1999 

3 MD Indian Head Naval Surface Warfare Center Indian Head 2 RI/FS FF 6/30/97 4 1999 4 1999 
3 RI/FS FF 6/30/97 2 2000 2 2000 
5 RI/FS FF 6/30/97 4 2001 4 2001 
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APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 MD Ordanance Products Cecil County 1 RI/FS F 9/25/96 3 1999 3 1999 

3 MD Sand, Gravel & Stone Elkton 3 RA PRP 5/18/95 4 2018 4 2018 
4 RI/FS PRP 6/8/95 1 1999 3 1999 

3 MD Southern Maryland Wood Treating Hollywood 2 RA F 1/23/97 4 19999 4 1999 

3 MD Spectron, Inc. Elkton 1 RI/FS PRP 5/20/96 1 2000 1 2000 

3 PA AIW Frank/Mid-County Mustang Exton 3 RA PRP 9/4/98 2 1999 

3 PA Aladdin Plating, Inc. Scott Township 2 RA F 1/28/96 4 1997 4 1997 

3 PA Austin Avenue Radiation Site Deleware County 1 RA F 12/13/94 3 1998 3 1998 

3 PA Avco Lycoming (Williamsport Division) Williamsport 1 RA PRP 5/2/97 1 2004 1 2004 
2 RA PRP 9/24/97 3 2003 3 2003 

3 PA Bally Ground Water Contamination Bally Borough 1 RA PRP 2/17/95 4 1999 4 1999 

3 PA Bell Landfill Terry Township 1 RA PRP 6/14/98 1 2000 

3 PA Bendix Flight Systems Division Bridgewater Township 5 RA PRP 6/23/94 4 2016 4 2016 

3 PA Berks Sand Pit Longswamp Township 3 RA F 8/16/91 3 2004 3 2004 

3 PA Blosenski Landfill West Caln Township 3 RA PRP 6/26/98 2 2028 

3 PA Boarhead Farms Bridgeton Township 1 RI/FS F 12/5/89 3 1998 1 1999 

3 PA Breslube-Penn, Inc. Coraopolis 1 RI/FS F* 3/25/98 1 2001 

3 PA Brodhead Creek Stroudsburg 1 RA PRP 5/4/94 4 1998 1 1999 
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

3 PA C&D Recycling Foster Township 1 RA PRP 5/8/98 1 2000 

3 PA Centre County Kepone State College Boro 2 RI/FS PRP 9/30/96 3 2000 3 2000 

3 PA Crater Resources/ Keystone Coke/ Alan Wood Upper Merion Township 1 RI/FS PRP 9/7/94 1 1999 2 1999 

3 PA Crossley Farm Hereford Township 2 RI/FS F 10/17/97 3 1999 

3 PA Croydon TCE Croydon 2 RA F 9/30/91 1 2016 1 2016 

3 PA Dorney Road Landfill Upper Macungie Township 1 RA PRP 6/14/95 1 1999 1 1999 
2 RA PRP 12/28/95 4 1998 1 1999 

3 PA Douglassville Disposal Douglassville 6 FA PRP 11/12/97 2 1999 

3 PA Drake Chemical Lock Haven 3 RA F 9/30/91 4 1999 4 1999 

3 PA Dublin TCE Site Dublin Borough 2 RI/FS PRP 8/15/91 2 1999 4 1999 

3 PA East Mount Zion Springettsbury Township 1 RA F 9/30/94 3 1999 3 1999 

3 PA Eastern Diversified Metals Hometown 2 RA PRP 8/29/96 1 1999 2 1999 
4 FS PRP 6/30/97 1 1999 1 1999 

3 PA Foote Mineral Co. East Whiteland Township 1 RI/FS PRP 9/30/96 1 1999 2 1999 

3 PA Havertown PCP Haverford 1 RA F 7/27/90 4 1999 4 1999 
2 RA F 9/27/96 2 1999 3 2029 
3 RI/FS F 8/15/91 1 2000 1 2000 

3 PA Heleva Landfill North Whitehall 5 RA PRP 9/5/97 4 2028 4 2028 
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STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 PA Hellertown Manufacturing Co. Hellertown 2 RA F 9/22/93 2 2026 2 2026 

3 PA Henderson Road Site Upper Merion Township 4 RA PRP 9/12/92 1 2008 1 2008 

3 PA Industrial Lane Williams Township 2 RA PS 8/2/96 4 2018 4 2018 

3 PA Keystone Sanitation Landfill Union Township 2 RI/FS F 4/21/94 4 1998 1 1999 
3 RA F 8/22/97 4 1999 4 1999 
4 RA PRP 8/22/97 4 2018 4 2018 

3 PA Kimberton Site Kimberton Borough 2 RA PRP 2/26/93 1 2014 1 2014 

3 PA Letterkenny Army Depot (Property Disposal Office Franklin County 2 RI/FS FF 2/3/89 1 1999 1 1999 
3 RI/FS FF 8/31/94 1 2000 1 2000 
4 RI/FS FF 8/31/94 1 2002 1 2002 
5 RI FF 5/1/97 1 2002 1 2002 

3 PA Letterkenny Army Depot (Southeast Area) Chambersburg RA FF 9/8/93 1 1999 1 1999 
RI/FS FF 2/3/89 4 1999 4 1999 
RI/FS FF 2/3/89 1 2000 1 2000 
RI/FS FF 7/31/94 1 2000 1 2000 
RI/FS FF 7/31/94 1 2001 1 2001 
RI/FS FF 7/31/94 1 2002 1 2002 
RI/FS FF 7/31/94 2 2009 2 2009 

3 PA Lindane Dump Lindane 1 RA PRP 12/31/97 3 2029 

3 PA Lord-Shope Landfill Girard Township 1 RA PRP 7/20/94 4 2024 4 2024 

3 PA Mill Creek Dump Erie 1 RA F 2/1/92 3 2007 3 2007 
2 RA PRP 5/4/92 2 1999 1 2000 

3 PA Naval Air Development Center (8 waste centers) Warminster Township 1 RA FF 1/15/95 1 2000 1 2000 
4 RA FF 9/13/96 3 1999 3 1999 
6 RI FF 9/20/90 3 1999 3 1999 
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PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 PA Navy Ships Parts Control Center Mechanicsburg 1 RI/FS FF 5/19/97 2 1999 2 1999 

4 RI/FS FF 9/3/97 1 2000 1 2000 

3 PA North Penn-Area 1 (Gentle Cleaners/Granite Souderton 1 RA FF 3/26/98 4 1998 

3 PA North Penn-Area 2 (Ametek, Inc. Hunter Spring Hatfield 1 RI/FS F 6/30/88 2 2001 2 2001 
2 RI/FS PRP 1/31/93 2 2001 2 2001 
2 RI PRP 7/8/93 4 1998 2 2001 
2 RI PRP 7/8/93 4 1998 2 2001 

3 PA North Penn-Area 6 (J.W. Rex/Allied Paint/Keystone Lansdale 1 RA F 9/25/98 4 1999 
2 RI/FS PRP 5/11/95 1 1999 1 1999 
3 RI/FS F 9/28/93 4 1998 2 1999 

3 PA Occidental Chemical Corp./Firestone Co. Lower Pottsgrove Twp. 1 RA PRP 8/5/97 3 2029 3 2029 

3 PA Ohio River Park Neville Island 1 RA PRP 8/9/98 1 2000 

3 PA Old City of York Landfill Seven Valleys 1 RA PRP 5/8/95 4 2027 4 2027 

3 PA Osborne Landfill Grove City 1 RA PRP 1/24/95 4 2029 4 2029 

3 PA Palmerton Zinc Pile Palmerton 1 RA PRP 7/31/88 1 2000 1 2000 
4 RI/FS F 12/2/96 2 1999 2 1999 

3 PA Publicker Industries Inc. Philadelphia 3 RA PRP 7/17/97 4 1998 1 1999 

3 PA Raymark Hatboro 3 RA F 6/17/93 4 2004 4 2004 

3 PA Reticon/Allied Steel Corp. East Coventry Twp. 1 RA PRP 9/16/98 2 1999 
3 RA PRP 5/21/98 4 2018 

3 PA Revere Chemical Co. Nockamixon Township 4 RA PRP 3/11/98 1 1999 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 PA Rodale Manufacturing Co., Inc. Emmaus Borough 1 RI/FS PRP 9/22/92 2 1999 2 1999 

3 PA Stanley Kessler King of Prussia 1 RA PRP 4/9/98 1 2019 

3 PA Strasburg Landfill Newlin Township 1 RA F 1/29/98 1 1999 
4 RI/FS F 1/14/92 4 2000 4 2000 

3 PA Tobyhanna Army Depot Toby Hanna 4 RI/FS FF 6/22/93 1 1999 1 1999 
5 RI/FS FF 6/22/93 2 1999 2 1999 
6 RI/FS FF 6/22/93 1 1999 1 1999 
7 RI/FS FF 9/1/96 3 1999 3 1999 

3 PA Tonolli Corp. Nesquehoning 1 RA PRP 2/20/98 4 1999 

3 PA Tysons Dump Upper Merion Township 1 RA PRP 6/3/88 1 1998 1 1998 
3 RA PRP 7/22/96 3 2017 3 2017 

3 PA Walsh Landfill Honeybrook Township 2 RA F 11/9/95 1 1999 1 1999 
4 RI/FS F 5/1/90 1 2000 1 2000 

3 PA Westinghouse Elevator Co. (Sharon Plant) Sharon 1 RI/FS PS 9/20/88 1 1999 2 1999 

3 PA Westinghouse Elevator Co. Plant Gettysburg 1 RA PRP 5/30/97 4 2019 4 2019 

3 PA Whitmoyer Laboratories Jackson Township 4 RA PRP 2/6/97 3 1999 3 1999 
4 RA PRP 5/29/98 3 1999 
5 RA PRP 9/11/98 3 1999 
6 RA PRP 5/10/96 4 2017 4 2017 

3 PA William Dick Lagoons West Caln Township 1 RA F 3/24/97 2 1999 2 1999 

3 PA Willow Grove Naval Air & Air Res. Stn. Willow Grove 1 RI/FS FF 5/28/97 2 1999 2 1999 

3 VA Abex Corporation Portsmouth 1 RA PRP 1/3/97 4 1999 4 1999 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
1 RA PRP 5/29/98 3 2002 

3 VA Avtex Fibers, Inc. Front Royal 4 RA F 7/22/91 1 1999 1 1999 
7 RI/FS PRP 3/30/93 4 2000 4 2000 
8 RI/FS PRP 6/19/95 1 1999 3 1999 
9 RI/FS F 7/23/96 4 1999 4 1999 

3 VA Buckingham County Landfill Buckingham 1 RA PRP 7/2/97 1 1999 1 1999 

3 VA Chisman Creek York County 2 RA PRP 1/25/89 4 1999 4 1999 

3 VA Defense General Supply Center Chesterfield County 2 RI/FS FF 9/21/90 1 1999 1 1999 
3 RA FF 1/31/97 3 1999 3 1999 
4 RI/FS FF 9/21/90 4 1998 2 1999 
6 RI/FS FF 10/11/91 2 1999 3 1999 
7 RI/FS FF 10/11/91 3 2000 3 2000 
8 RI/FS FF 10/11/91 2 1999 2 1999 
10 RI/FS FF 7/15/95 1 1999 3 1999 
11 RI/FS FF 7/15/95 1 1999 1 1999 
12 RI/FS FF 7/14/95 1 2000 1 2000 
13 RI/FS FF 7/14/95 1 2000 1 2000 

3 VA Fort Eustis (US Army) Newport News 1 RI/FS FF 4/30/96 1 1999 1 2000 
2 RI/FS FF 10/1/95 4 1998 1 2000 
3 RI FF 1/30/95 4 1998 1 1999 
4 RI FF 7/30/97 4 1999 4 1999 
5 RI FF 5/30/97 4 1999 1 1999 

3 VA Greenwood Chemical Co. Newton 2 RA F 9/29/97 4 2018 4 2018 
4 FS F 9/26/96 4 1998 4 1998 

3 VA H & H Inc., Burn Pit Farrington 1 RA PRP 10/6/97 2 1999 

3 VA Langley Air Force Base/NASA Langley Center Hampton 5 RI/FS FF 11/1/96 4 1999 4 1999 
21 RI/FS FF 6/17/96 2 2000 2 2000 
22 RI/FS FF 5/26/97 3 2000 3 2000 
23 RI/FS FF 6/17/96 2 2000 2 2000 
24 RI/FS FF 12/31/95 2 2000 2 2000 
25 RI/FS FF 8/5/96 2 2000 2 2000 
26 RI/FS FF 3/10/97 2 2000 2 2000 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
28 RI/FS FF 8/5/96 2 2030 2 2000 
29 RI/FS FF 8/5/96 2 2000 2 2000 
30 RI/FS FF 8/5/96 2 2000 2 2000 
31 RI/FS FF 8/5/96 2 1999 2 2000 
32 RI/FS FF 5/26/97 2 2000 2 2000 
33 RI/FS FF 6/17/96 2 2000 2 2000 
34 RI/FS FF 1/16/98 3 2000 
35 RI/FS FF 10/17/96 2 2000 2 2000 
37 RI/FS FF 6/17/96 2 2000 2 2000 
40 RI/FS FF 11/8/97 4 2000 
42 RI/FS FF 6/17/96 2 1999 2 1999 
44 RI/FS FF 6/17/96 2 2000 2 2000 
47 RI FF 9/13/97 2 1999 2 1999 
47 RI/FS FF 8/31/95 1 1999 
48 RI/FS FF 1/16/98 2 2000 
49 RI/FS FF 10/1/96 3 2000 3 2000 

3 VA Marine Corps Combat Development Command Quantico 1 RI/FS FF 12/1/96 4 1998 4 1998 
2 RI/FS FF 12/31/96 1 2000 1 2000 
3 RI/FS FF 12/31/96 4 1998 4 1998 
5 RI/FS FF 12/31/96 4 1998 4 1998 
6 RI/FS FF 12/31/96 4 1998 4 1998 
7 RI/FS FF 12/31/96 4 1998 4 1998 

3 VA Naval Surface Warfare - Dahlgren Dahlgren 1 RA FF 4/20/98 4 1999 
2 RA FF 5/1/98 1 2001 
4 RI/FS FF 12/13/93 4 1998 4 1998 
6 RI/FS FF 10/10/96 3 2000 3 2000 
7 RI/FS FF 10/10/96 3 2000 3 2000 
8 RI/FS FF 10/10/96 3 2000 3 2000 
9 RI/FS FF 12/13/93 3 1999 3 1999 

3 VA Naval Weapons Station - Yorktown Yorktown 2 RI/FS FF 7/25/94 4 1998 4 1998 
3 RA FF 4/15/98 4 1999 
7 RI/FS FF 7/3/96 1 2000 1 2000 
8 RI/FS FF 10/23/96 3 1999 3 1999 
9 RI/FS FF 1/13/97 1 2000 1 2000 
10 RI/FS FF 7/31/97 1 2001 1 2001 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
3 VA Norfolk Naval Base (Sewells Pt Nvl Cmpx) Norfolk 3 RA FF 11/30/97 1 1999 

4 RA FF 7/7/97 4 1998 4 1998 

3 VA Rentokil, Inc. (Virginia Wood Preservation Division) Richmond 1 RA PRP 5/21/98 4 1999 

3 VA Rinehart Tire Fire Dump Frederick County 1 RA F 9/29/89 3 2002 3 2002 
2 RA F 8/26/94 2 1999 2 1999 
3 RI/FS F 6/17/94 1 1999 3 1999 

3 VA Saltville Waste Disposal Ponds Saltville 4 RI/FS PRP 9/15/88 4 2000 4 2000 

3 VA Saunders Supply Co. Chuckatuck 1 RA F 9/25/96 1 1999 1 2014 

3 VA U.S. Titanium Piney River 1 RA PRP 8/18/94 4 1999 4 1999 

3 WV Allegany Ballistics Laboratory (US Navy) Mineral 2 RI/FS FF 12/20/94 1 2001 1 2001 
3 RA FF 11/17/97 2 1999 
4 RI/FS FF 12/20/94 4 1999 4 1999 
6 RI/FS FF 5/8/98 2 2000 

3 WV Fike Chemical Nitro 4 RI/FS PRP 9/30/94 4 2000 4 2000 

3 WV Sharon Steel Corp (Fairmont Coke Works) Fairmont 1 RI/FS PRP 9/17/97 2 1999 2 2000 

3 WV West Virginia Ordnance Point Pleasant 8 RI/FS FF 9/28/93 3 1998 3 1998 
9 RI/FS FF 9/28/93 2 1998 2 1998 
10 RI/FS FF 1/24/95 3 1998 3 1998 
11 RI/FS FF 1/4/94 3 1998 3 1999 
12 RI/FS FF 11/24/94 3 1999 3 1999 
13 RI/FS F 12/20/95 2 1997 2 1997 

4 AL Alabama Army Ammunition Plant Childersburg	 4 RI/FS FF 9/27/94 3 1999 3 1999 
5 RA FF 11/15/97 2 1999 
6 RA FF 7/1/97 3 1999 3 1999 
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4 AL American Brass Headland 1 RI/FS F 9/30/98 4 2000 

4 AL Anniston Army Depot (Southeast Industrial Area) Anniston 1 RA FF 5/4/92 1 2000 1 2000 
1 RI/FS FF 8/1/94 4 1998 4 1998 
2 RI/FS FF 12/12/90 1 2000 1 2000 

4 AL Ciba-Geigy Corp. (McIntosh Plant) McIntosh 1 RA PRP 9/28/89 1 2019 1 2019 
2 RA PRP 9/30/96 4 1998 3 1999 
3 RA PRP 7/13/98 4 1999 
4 RA PRP 9/30/96 4 1998 3 1999 
5 RI/FS EP 5/21/93 1 2000 1 2000 

4 AL Olin Corp. (McIntosh Plant) McIntosh 1 RA PRP 9/29/98 3 1999 
2 RI/FS PRP 6/17/94 4 1998 1 1999 
3 RI/FS EP 5/21/93 1 2000 1 2000 

4 AL Redstone Arsenal (USARMY/NASA) Huntsville 1 RI/FS FF 5/17/95 2 1998 3 1999 

4 AL Stauffer Chemical Co. (Cold Creek Plant) Bucks 1 RA PRP 9/27/93 4 2010 4 2010 
1 RA PRP 9/27/89 4 1999 4 1999 
1 RA PRP 12/18/92 4 2010 4 2010 
2 RA PRP 9/28/98 3 1999 
4 RI/FS F 5/21/93 1 2000 1 2000 

4 AL T.H. Agriculture & Nutrition Co. (Montgomery Plant) Montgomery 1 RA PRP 9/27/96 4 1998 1 1999 

4 FL Agrico Chemical Co. Pensacola 2 RA PRP 9/11/98 1 2000 

4 FL Alaric Incorporated Tampa 1 RI/FS F 9/24/98 3 2000 
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4 FL American Creosote Works, Inc. (Pensacola Plant) Pensacola 2 RA F 9/11/97 2 2002 2 2002 

4 FL B&B Chemical Co., Inc. Hialeah 1 RA PRP 12/7/95 4 1998 4 1999 

4 FL Cabot/Koppers Gainesville 1 RA PRP 9/29/93 4 1997 4 1997 
1 RA PRP 9/27/91 4 1999 4 1999 
1 RI/FS F 5/17/94 4 1998 4 1998 
1 RI/FS PRP 3/1/95 1 1999 

4 FL Cecil Field Naval Air Sation Jacksonville 2 RA FF 2/2/95 3 1999 3 1999 
2 RA FF 4/9/97 2 1999 2 1999 
2 RA FF 8/25/98 2 2004 
2 RA FF 5/11/98 1 1999 
3 RI/FS FF 10/22/90 1 1999 1 1999 
5 RI/FS FF 2/18/92 3 1999 3 1999 

4 FL Chevron Chemical Co. (Ortho Division) Orlando 1 RA PRP 10/9/97 4 1999 

4 FL Coleman-Evans Wood Preserving Co. Whitehouse 1 RA F 9/28/98 4 2000 

4 FL Dubose Oil Products Co. Cantonment 1 RA PRP 2/16/93 1 2001 1 2001 

4 FL Escambia Wood - Pensacola Pensacola 1 RA F 5/12/97 4 2000 4 2000 
3 RI F 9/24/98 2 2000 

4 FL Florida Petroleum Reprocessors Fort Lauderdale 1 RI/FS F 5/10/96 4 1998 4 1998 

4 FL Helena Chemical Co. Tampa 2 RI/FS PRP 11/6/92 4 1995 4 1995 

4 FL Homestead Air Force Base Homestead 2 RA FF 8/3/98 4 2000 
5 RI/FS FF 10/1/90 2 1998 2 1999 
7 RI/FS FF 10/1/90 2 1998 2 1999 
9 RI/FS FF 5/21/93 2 1998 3 1999 
11 RI FF 10/1/90 2 1999 
20 RI FF 10/26/97 4 1998 
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21 RI FF 10/26/97 4 1998 
30 RI FF 10/27/97 4 1998 
31 RI FF 10/27/97 4 1998 

4 FL Jacksonville Naval Air Station Jacksonville 1 RA FF 3/20/95 2 2000 2 2000 
1 RA FF 10/1/97 2 2000 
2 RA FF 3/6/95 2 1998 1 1999 
2 RI/FS FF 7/1/92 4 1998 1 1999 
3 RI/FS FF 12/17/93 1 2001 1 2001 
3 RI/FS FF 2/27/98 2 2000 
4 RI/FS FF 8/15/97 3 1999 1 2000 

4 FL Lad-n-Lassie One Hour Cleaners Miami 1 RI/FS F 9/30/98 3 2000 

4 FL MRI Corp (Tampa) Tampa 1 RI/FS F 12/19/96 1 1999 1 1999 

4 FL Madison County Sanitary Landfill Madison 1 RA PRP 2/7/95 1 1997 1 1997 

4 FL Normandy Park Apartments Temple Terrace 1 RI/FS PRP 9/30/98 4 1999 

4 FL Pensacola Naval Air Station Pensacola 2 RI/FS FF 10/15/90 1 1999 1 2000 
3 RI/FS FF 10/15/90 3 1998 3 1999 
4 RI/FS FF 10/15/90 2 1999 2 1999 
5 RI/FS FF 10/15/90 1 1999 1 1999 
6 RI/FS FF 10/15/90 2 1999 2 1999 
7 RI/FS FF 10/15/90 1 1999 1 1999 
8 RI/FS FF 10/15/90 1 2000 1 2000 
11 RI/FS FF 10/1/91 3 1999 3 1999 
13 RI/FS FF 10/1/91 1 1999 1 1999 
15 RI/FS FF 11/29/93 1 1999 1 1999 
16 RI/FS FF 11/29/93 1 1999 1 1999 

4 FL Pepper Steel & Alloys, Inc. Medley 1 RA PRP 3/26/87 4 1999 4 1999 

4 FL Petroleum Products Corp. Pembroke Park 1 RA PRP 9/29/98 1 2000 
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2 RI/FS F 9/15/89 4 2000 4 2000 

4 FL Piper Aircraft/Vero Beach Water & Sewer Vero Beach 1 RA PRP 9/30/97 1 1999 2 1999 

4 FL Reeves Southeast Galvanizing Corp. Tampa 2 RA PRP 9/15/98 4 2000 

4 FL Sanford Gasification Plant Sanford 1 RI/FS PRP 4/22/98 1 2000 

4 FL Sapp Battery Salvage Cottondale 1 RA PRP 3/10/93 1 1999 1 1999 
1 RI/FS PRP 9/8/98 
2 RI/FS F 9/30/90 1 2000 1 2000 

4 FL Sherwood Medical Industries Deland 1 RA PRP 9/23/93 4 2010 4 2010 

4 FL Solitron Devices Inc. West Palm Beach 1 FS F 9/30/98 4 1999 

4 FL Solitron Microwave Port Salerno 1 RI/FS F 4/25/97 3 1999 

4 FL Southern Solvents, Inc. Tampa 1 RI/FS F 2/2/97 1 1999 2 1998 

4 FL Stauffer Chemical Co. (Tampa Plant) Tampa 2 RI/FS PRP 12/12/92 1 2000 1 2000 

4 FL Taylor Road Landfill Seffner 1 RA PRP 8/11/98 1 2018 

4 FL Tower Chemical Co. Clermont 2 RI/FS F 3/22/94 1 1997 1 1997 

4 FL Trans Circuit Inc. Lake Park 1 RI/FS F 9/30/98 1 2000 

4 FL Tyndall Air Force Base Panama City 2 RI/FS FF 5/22/98 3 2000 
3 RI/FS FF 5/11/98 3 2000 
4 RI/FS FF 5/13/98 2 2000 

4 FL Whiting Field Naval Air Station Milton 1 RI/FS FF 11/27/95 3 1998 1 1999 
2 RI/FS FF 11/27/95 2 1999 2 1999 
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3 RI/FS FF 11/27/95 2 1999 2 1999 

4 FL Zellwood Ground Water Contamination Zellwood 1 RA EP 9/21/92 4 1999 1 2000 

4 GA Brunswick Wood Preserving Brunswick 1 RI/FS F 2/24/97 2 1999 2 1999 

4 GA Camilla Wood Preserving Company Camilla 1 RI/FS F 3/24/98 1 2000 

4 GA Cedartown Industries, Inc. Cedartown 1 RA PRP 11/16/95 4 1999 4 1999 

4 GA Cedartown Municipal Landfill Cedartown 1 RA MR 11/4/94 4 1997 4 1997 

4 GA Diamond Shamrock Corp. Landfill Cedartown 1 RA PRP 6/29/95 4 1999 4 1999 

4 GA Hercules 009 Landfill Brunswick 1 RA PRP 3/2/98 1 2001 

4 GA LCP Chemicals Georgia Brunswick 1 RI/FS PRP 7/6/95 1 1999 1 1999 
2 RI/FS PRP 12/12/96 4 1999 4 1999 

4 GA Marine Corps Logistics Base Albany 1 RA FF 12/30/94 4 1999 4 1999 
4 RI/FS FF 9/15/92 4 1999 4 1999 
6 RI/FS FF 4/3/98 4 1999 

4 GA Marzone Inc./Chevron Chemical Co. Tifton 1 RA PRP 6/30/97 4 1998 4 1998 
1 RA PRP 9/9/96 3 1998 3 1998 
1 RA PRP 4/2/98 4 2007 
2 RI/FS F 4/15/95 4 1998 2 1999 

4 GA Robins Air Force Base (Landfill #4/ Sludge Lagoon) Houston County 2 RA FF 8/2/94 3 1998 3 1999 

4 GA T.H. Agriculture & Nutrition Co. Albany 1 RA PRP 11/29/95 4 1998 1 1999 
2 RA PRP 9/29/98 

4 GA Woolfolk Chemical Works, Inc. Fort Valley 1 RA PRP 11/13/97 1 1999 
2 RA PRP 10/3/96 1 1999 1 1999 
4 RI/FS PRP 4/24/90 3 2000 3 2000 
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4 FS PRP 4/24/90 3 2000 3 2000 

4 KY Airco Calvert City 1 RA PRP 9/29/95 2 2028 2 2028 

4 KY B.F. Goodrich Calvert City 1 RA PRP 9/29/95 4 1997 4 1997 

4 KY Brantley Landfill Calvert City 1 RA PRP 6/24/97 4 2000 4 2000 

4 KY Distler Brickyard West Point 1 RA F 9/28/88 4 2000 4 2000 

4 KY Fort Hartford Coal Co., Stone Qurry Olaton 1 RA PRP 3/31/97 1 1999 1 1999 

4 KY Green River Disposal, Inc. Macco 1 RA PRP 4/29/96 4 1999 4 1999 

4 KY Maxey Flats Nuclear Disposal Hillsboro 1 RA PRP 8/15/96 3 2004 

4 KY National Electric Coil/Copper Industries Dayhoit 1 RA PRP 9/29/97 1 1998 4 2028 
1 RA PRP 2/25/93 3 1997 4 2028 

4 KY National Southwire Aluminum Co. Hawesville 1 RA PRP 12/12/94 4 1997 4 1997 

4 KY Paducah Gaseous Diffusion Plant (USDOE) Paducah 1 RI/FS FF 4/10/89 4 2010 4 2010 
4 FS FF 8/12/93 2 1999 2 1999 
7 RI/FS FF 7/9/93 4 1999 4 1999 
8 RI/FS FF 3/29/95 3 1998 3 1998 
10 RI/FS FF 4/27/93 4 1999 4 1999 
11 RI/FS FF 6/28/93 3 1999 3 1999 
12 RI/FS FF 9/13/95 3 1999 3 1999 
15 RI/FS FF 11/14/96 1 2000 1 2000 
16 RI/FS FF 8/2/97 3 2001 3 2001 

4 KY Red Penn Sanition Co. Landfill Peewee Valley 1 RI/FS F 8/18/89 4 1994 4 1994 

4 KY Smith's Farm Brooks 2 RA PRP 3/13/96 4 1998 4 1998 

4 MS Chemfax, Inc. Gulfport 1 RI/FS EP 9/7/94 4 1999 4 1999 
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4 NC ABC One Hour Cleaners Jacksonville 1 RA F 9/30/96 4 2000 4 2000 
2 RA F 8/31/98 4 2000 

4 NC Aberdeen Pesticide Dumps Aberdeen 3 RA PRP 4/6/98 2 1998 
5 RA PRP 11/5/97 2 2001 

4 NC Battery Tech (Duracell-Lexington) Lexington 1 RI/FS PRP 9/9/94 1 1999 1 1999 

4 NC Benfield Industries, Inc. Hazelwood 1 RA F 9/30/96 3 2000 3 2000 

4 NC Bypass 601 Ground Water Contamination Concord 2 RA PRP 9/29/97 2 1999 2 1999 

4 NC Camp Lejeune Military Reservation (Marine Corp Onslow County 7 RI/FS FF 6/8/94 2 1998 3 1999 
10 RI/FS FF 4/13/92 3 1998 1 2000 
15 RI/FS FF 8/21/91 1 1999 
16 RI/FS FF 2/21/97 3 1999 3 1999 
17 RI/FS FF 4/7/97 2 1999 2 1999 
18 RI/FS FF 2/21/97 1 1999 1 1999 

4 NC Cape Fear Wood Preserving Fayetteville 1 RA F 9/29/94 2 2000 2 2000 

4 NC Carolina Transformer Co. Fayetteville 1 RA F 9/30/97 2 2002 2 2002 

4 NC Charles Macon Lagoon & Drum Storage Cordova 1 RA PRP 6/28/94 1 2005 1 2005 

4 NC Chemtronics, Inc. Swannanoa 1 RA PRP 6/10/91 2 1997 2 1997 

4 NC Cherry Point Marine Corps Air Station Havelock 1 RA FF 3/3/97 1 1999 1 1999 
2 RI/FS FF 3/20/96 3 1998 3 1998 
2 RA FF 12/14/97 2 1999 
3 RI/FS FF 7/12/95 2 1999 2 1999 

4 NC FCX, Inc. (Statesville Plant) Statesville 1 RA F 9/30/96 3 1997 3 1997 
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2 RA F 9/30/97 4 1999 4 1999 

4 NC GA-Pacific Corp. Hardwood Saw Plymoth 1 RI/FS EP 5/8/98 1 2000 

4 NC Geigy Chemical Corp. (Aberdeen Plant) Aberdeen 1 RA PRP 2/22/96 4 2000 4 2000 

4 NC Gurley Pesticide Burial Selma 1 RI/FS PRP 9/28/98 4 2000 

4 NC Harwell Road Septic Pit Gastonia 1 RI/FS F 8/22/97 2 1999 2 1999 

4 NC JFD Electronics/Channel Master Oxford 1 RA PRP 9/11/96 3 1999 3 1999 

4 NC Jadco-Hughes Facility Belmont 1 RA PRP 6/20/95 4 2001 4 2001 

4 NC Koppers Co., Inc (Morrisville Plant) Morrisville 1 RA PRP 6/22/95 3 2030 3 2030 

4 NC Martin-Marietta, Sodyeco, Inc. Charlotte 1 RA PRP 9/25/89 2 1999 2 1999 

4 NC National Starch & Chemical Corp. Salisbury 1 RA PRP 6/27/90 1 2000 1 2000 

4 NC Potter's Septic Tank Service Pits Maco 1 RA F 9/23/94 1 1999 1 1999 

4 NC RAM Leather Care Site Charlotte 1 RI/FS F 9/5/97 2 2001 2 2001 

4 NC Reasor Chemical Company Castle Hayne 1 RI/FS F 8/9/96 3 1999 3 1999 

4 NC Weyerhaeuser Co. Plymouth Plymouth 1 RI/FS PRP 3/24/98 1 2000 

4 SC Aqua-Tech Environmental Inc (Groce Labs)	 Greer 1 RI/FS PRP 9/26/95 1 2000 1 2000 

Fountain Inn 1 RA PRP 3/6/98 3 19994 SC Beaunit Corp. (Circular Knit and Dye) 
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4 SC Calhoun Park/Ansonborough Home Charleston 1 RI/FS PRP 1/22/93 3 1998 3 1998 

4 SC Carolawn, Inc. Fort Lawn 1 RA PRP 5/12/93 4 2008 4 2008 

4 SC Elmore Waste Disposal Greer 1 RA F 9/30/96 4 2004 4 2004 

4 SC Geiger (C & M Oil) Rantoules 1 RA F 1/19/94 4 2001 4 2001 

4 SC Helena Chemical Co. Landfill Fairfax 1 RA PRP 5/28/97 4 2009 4 2009 

4 SC Kalama Specialty Chemicals Beaufort 1 RA PRP 4/18/96 4 1998 4 1998 
1 RA PRP 2/5/98 4 2008 

4 SC Koppers Co., Inc (Florence Plant) Florence 1 RI/FS PRP 2/29/88 1 1998 1 1998 

4 SC Koppers Co., Inc (Charleston Plant) Charleston 1 RA PRP 3/25/96 4 2008 4 2008 

4 SC Leonard Chemical Co., Inc. Rock Hill 1 RI/FS PRP 12/13/90 2 1999 2 1999 

4 SC Lexington County Landfill Area Cayce 1 RA PRP 9/30/96 2 1999 2 1999 

4 SC Medley Farm Drum Dump Gaffney 1 RA PRP 9/30/93 4 1999 4 1999 

4 SC Palmetto Recycling, Inc. Columbia 1 RA PRP 4/8/98 3 1999 

4 SC Palmetto Wood Preserving Dixiana 2 RA F 9/25/89 3 2001 3 2001 

4 SC Para-Chem Southern, Inc. Simpsonville 1 RA PRP 2/15/96 4 2003 4 2003 

4 SC Parris Island Marine Corps Recruit Depot Parris Island 1 RI/FS FF 4/15/98 1 2000 
2 RI/FS FF 4/15/98 1 2000 
3 RI/FS FF 4/15/98 1 2000 
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5 RI/FS FF 6/10/98 1 2001 

4 SC Rochester Property Travelers Rest 1 RA PRP 11/14/94 4 2005 4 2005 

4 SC Rock Hill Chemical Co. Rock Hill 1 RA PRP 9/19/96 1 2002 1 2002 

4 SC SCRDI Bluff Road Columbia 1 RA PRP 12/4/95 1 2003 1 2003 

4 SC SCRDI Dixiana Cayce 1 RA F 9/29/89 4 2000 4 2000 

4 SC Sangamo Weston, Inc./Twelve-Mile Creek/Lake Pickens 1 RA PRP 3/11/97 4 1999 4 1999 
1 RA PRP 11/22/93 1 2000 1 2000 

4 SC Savannah River Site (USDOE) Aiken 8 RA FF 4/5/96 3 1999 3 2000 
9 RA FF 4/5/96 3 1999 3 2000 
10 RI/FS FF 9/21/96 4 2000 4 2000 
16 RA FF 9/10/98 4 1999 
17 RA FF 8/31/98 3 1999 
19 RI/FS FF 8/5/91 1 1998 1 1998 
21 RI/FS FF 10/28/91 3 1999 3 1999 
22 RI/FS FF 3/25/92 2 2001 2 2001 
24 RI/FS FF 2/25/92 2 1998 2 1998 
25 RI/FS FF 2/5/92 1 2000 1 2000 
26 RI/FS FF 7/15/92 3 1999 1 2000 
28 RI/FS FF 8/5/91 3 1998 3 1998 
30 RI/FS FF 4/10/97 2 2000 2 2000 
31 RI/FS FF 7/16/90 2 1998 2 1998 
32 RA FF 7/1/96 3 1999 3 1999 
36 RI/FS FF 12/29/89 1 1999 
37 RI/FS FF 8/5/91 1 1999 
38 RI/FS FF 1/31/95 3 1999 3 1999 
39 RI/FS FF 3/31/95 3 1999 1 2000 
40 RI/FS FF 3/31/95 1 1999 4 1999 
44 RI/FS FF 12/29/89 4 1999 4 1999 
46 RI/FS FF 5/15/93 3 2000 3 2000 
47 RI/FS FF 12/19/95 4 1999 4 1999 
50 RI/FS FF 2/25/97 3 2001 3 2001 
55 RI/FS FF 3/31/92 3 1998 2 1999 
56 RI/FS FF 4/1/97 2 2000 
57 RI/FS FF 12/5/97 3 1999 

______________________________________________________________________________________________________________________________ 
A-36 



Progress Toward Implementing Superfund: Fiscal Year 1998


APPENDIX A


STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998


PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
58 RI/FS FF 3/17/97 4 2000 4 2000 
59 RI/FS FF 8/15/97 4 2000 
60 RI/FS FF 10/8/97 3 1999 
64 RI/FS FF 9/28/98 4 2001 
67 RI/FS FF 12/23/97 4 2001 
68 RI/FS FF 4/8/98 1 2002 
69 RI/FS FF 3/2/98 2 2016 
70 RI/FS FF 3/2/98 3 2015 
71 RI/FS FF 3/2/98 4 2008 

4 SC Townsend Saw Chain Co. Pontiac 1 RA PRP 6/21/95 4 1998 4 1998 

4 TN Arlington Blending & Packaging Arlington 0 RA PRP 12/12/94 4 2027 4 2027 

4 TN Carrier Air Conditioning Co. Collierville 1 RA PRP 11/3/94 3 1995 3 1995 

4 TN Mallory Capacitor Co. Waynesboro 1 RA PRP 6/8/93 2 2027 2 2027 

4 TN Memphis Defense Depot (DLA) Memphis 1 RA FF 1/29/98 4 1999 
1 RI/FS FF 1/11/94 2 2001 
2 RI/FS FF 2/9/94 4 1999 4 1999 
3 RI/FS FF 3/10/94 1 2000 1 2000 
4 RI/FS FF 5/9/94 1 2000 1 2000 

4 TN Milan Army Ammunition Plant Milan 1 RA FF 11/15/93 2 1998 2 1999 
3 RI/FS FF 9/4/96 2 2000 2 2000 
3 RI/FS FF 10/1/89 2 2000 2 2000 
4 RI/FS FF 10/1/89 2 2000 2 2000 
5 RI/FS FF 9/4/96 2 2000 2 2000 
5 RA FF 4/29/98 2 1999 
6 RI/FS FF 9/4/96 2 2000 2 2000 
6 RA FF 4/29/98 2 1999 
7 RI/FS FF 9/4/96 2 2000 2 2000 
7 RA FF 4/29/98 2 1999 
8 RI/FS FF 9/4/96 3 2000 3 2000 
8 RA FF 4/29/98 2 1999 
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9 RI/FS FF 10/1/89 2 2000 2 2000 
13 RI/FS FF 8/13/96 3 2000 3 2000 
13 RI/FS FF 11/26/91 3 2000 3 2000 
14 RA FF 2/18/97 2 1999 2 1999 
18 RI/FS FF 5/29/97 2 1999 2 1999 

4 TN Murray-Ohio Dump Lawrenceburg 1 RA PRP 7/16/96 4 1998 4 1998 

4 TN Oak Ridge Reservation (USDOE) Oak Ridge 5 RI/FS FF 3/31/90 3 1999 3 1999 
7 RI/FS FF 6/5/90 4 2005 4 2005 
9 RI/FS FF 6/5/90 4 2005 4 2005 
12 RI/FS FF 1/3/90 
13 RI/FS FF 6/9/90 3 1998 3 1998 
14 RA FF 8/7/98 4 2001 
15 RI/FS FF 9/14/90 3 2001 3 2001 
19 RI/FS FF 10/25/86 3 1999 3 1999 
21 RI/FS FF 8/28/92 
22 RI/FS FF 12/28/90 2 1999 2 1999 
23 RI/FS FF 1/14/91 3 1999 3 1999 
25 RI/FS FF 10/25/86 3 1999 3 1999 
28 RI/FS FF 10/1/95 3 2000 3 2000 
29 RI/FS FF 12/2/92 3 1999 3 1999 
30 RI/FS FF 10/4/93 2 2001 2 2001 
31 RI/FS FF 9/23/93 4 2005 4 2005 
32 RI/FS FF 9/30/93 2 1999 2 1999 
33 RA FF 11/18/97 1 2001 
34 RI/FS FF 12/2/92 3 1999 3 1999 
35 RI/FS FF 2/2/94 4 2000 4 2000 
36 RI/FS FF 3/31/94 2 2001 2 2001 
40 RI/FS FF 12/22/94 3 1999 3 1999 

4 TN Ross Metals Inc Rossville 1 RI/FS F 10/3/96 4 1998 1 1999 

4 TN Tennessee Products Chattanooga 1 RI/FS F 8/14/95 4 1999 4 1999 

4 TN Velsicol Chemical Corp. (Hardeman County) Toone 1 RA PRP 5/26/95 2 2027 2 2027 
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2 RA PRP 4/25/97 2 2026 2 2026 

5 IL Acme Solvent Reclaiming, Inc. Morristown 6 RA PRP 9/29/94 1 2000 1 2000 
8 RA PRP 6/25/97 4 1998 2 1999 

5 IL Adams County Quincy Landfills 2 & 3 Quincy 1 RA PS 12/18/97 3 1999 

5 IL Beloit Corp. Rockton 1 RI/FS PS 9/27/90 1 1999 2 1999 

5 IL Cross Brothers Pail Recycling Pembroke Township 1 RA PRP 9/30/93 4 1998 4 2003 

5 IL DuPage County Landfill (Blackwell Forest Preserve) Warrenville 1 RA PRP 3/1/96 1 1999 1 1999 

5 IL Galesburg/Koppers Co. Galesburg 1 RA PS 5/5/95 4 1999 4 1999 

5 IL Ilada Energy Co. East Cape Girardeau 1 RI/FS PRP 6/19/89 1 1999 4 1999 

5 IL Joliet Army Ammunition Plant (Manufacturing Area) Joliet 1 RI/FS FF 6/9/89 4 1998 1 1999 
2 RI/FS FF 6/9/89 4 1998 1 1999 

5 IL Joliet Army Ammunition Plant (Load-Assembly- Joliet 1 RI/FS FF 6/9/89 4 1998 1 1999 
2 RI/FS FF 6/9/89 4 1998 1 1999 

5 IL Kerr-McGee (Kress Creek/West Branch of Dupage DuPage County 1 RI/FS F 9/30/92 3 2000 3 2000 

5 IL Kerr-McGee (Reed-Keppler Park) West Chicago 1 RI/FS F 5/20/92 1 1999 1 2000 

5 IL Kerr-McGee (Residential Areas) West Chicago/DuPage 1 RI/FS F 9/17/93 4 2001 4 2001 

5 IL Kerr-McGee (Sewage Treat Plant) West Chicago 1 RI/FS F 5/20/92 1 1999 1 2001 

5 IL Lenz Oil Service, Inc. Lemont 1 RI/FS PRP 9/29/89 4 1998 1 1999 

5 IL MIG/Dewane Landfill Belvidere 1 RI/FS PRP 3/29/91 4 1998 1 1999 
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1 RI/FS F 5/1/95 1 1999 1 1999 

5 IL NL Industries/Taracorp Lead Smelter Granite City 1 RA F 3/15/93 1 2000 1 2000 
1 RA F 3/8/91 1 2000 1 2000 
1 RA F 9/30/97 1 2000 1 2000 

5 IL Ottawa Radiation Areas Ottawa 1 RI/FS F 3/26/93 4 1998 2 1999 
2 FS F 3/1/98 1 1999 
2 RI F 11/3/97 1 1999 

5 IL Outboard Marine Corp. Waukegan 2 RI/FS PRP 9/26/90 4 1998 1 1999 

5 IL Pagel's Pit Rockford 1 RA PRP 8/8/97 1 2002 1 2002 
2 RI/FS PRP 8/13/91 1 1999 1 1999 

5 IL Parsons Casket Hardware Co. Belvidere 2 RI/FS S 9/1/96 1 1999 1 1999 

5 IL Sangamo Electric Dump/Crab Orchard National Carterville 1 RA FF 6/30/93 1 1999 1 1999 
2 RA PRP 9/27/95 1 2000 1 2001 
3 RA FF 9/21/98 4 1999 
4 RI/FS FF 9/13/91 4 1999 4 1999 
6 RI/FS FF 2/2/98 3 2000 

5 IL Savanna Army Depot Activity Savanna 2 RI/FS FF 9/29/89 1 1999 1 1999 
4 RI/FS FF 10/31/91 1 2007 1 2007 

5 IL Southeast Rockford Ground Water Contamination Rockford 3 RI/FS S 2/7/96 1 1999 2 1999 

5 IN American Chemical Service, Inc. Griffith 1 RA PRP 4/10/96 4 1998 2 1999 
1 RA PRP 6/6/96 4 1998 2 1999 

5 IN Cam-Or Inc Westville 1 RI/FS F 6/30/97 1 2000 1 2000 

5 IN Continental Steel Corp. Kokomo 0 RI/FS F 7/1/97 4 1998 4 1999 
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5 RA S 6/23/97 1 2000 1 2000 

5 IN Douglas Road/Uniroyal, Inc., Landfill Mishawaka 1 RA F 9/30/97 1 2000 1 2000 
2 RA F 9/27/96 3 2000 3 2000 

5 IN Envirochem Corp. Zionsville 1 RA PRP 11/20/97 4 2003 

5 IN Fisher-Calo LaPorte 1 RA PRP 9/30/95 4 2000 4 2000 
1 RA PRP 7/21/97 4 2000 4 2000 

5 IN Lemon Land Landfill Bloomington 1 RI/FS F 5/8/95 4 1998 3 1999 

5 IN Neal's Landfill (Bloomington) Bloomington 1 RA PRP 7/7/88 1 2001 1 2001 
1 RI/FS PRP 8/13/96 1 1999 1 1999 

5 IN Ninth Avenue Dump Gary 2 RA PRP 2/14/94 4 1998 4 1999 

5 IN Northside Sanitary Landfill, Inc. Zionsville 1 RA PRP 9/30/94 2 1999 4 1999 

5 IN Reilly Tar & Chemical Corp. (Indianapolis Plant) Indianapolis 1 RA PRP 9/30/94 1 1999 1 1999 

5 IN Seymour Recycling Corp. Seymour 1 RA PRP 8/17/87 4 2010 4 2010 

5 IN Tri-State Plating Columbus 1 RA F 3/29/91 2 1999 2 1999 

5 MI Aircraft Components (D & L Sales) Benton Harbor 1 RI/FS F 6/26/98 1 2000 

5 MI Albion-Sheridan Township Landfill Albion 1 RA PRP 9/4/97 2 2020 2 2020 

5 MI Allied Paper, Inc./Portage Creek/Kalamazoo River Kalamazoo 1 RI/FS PS 12/28/90 3 1999 3 1999 
2 RI/FS PS 12/28/90 3 1999 3 1999 
4 RI/FS PS 12/28/90 2 1999 2 1999 
5 RI/FS PS 12/28/90 1 2000 1 2000 
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5 MI Bay City Middlegrounds Bay City 0 RI/FS PS 6/18/97 2 1998 2 1998 

5 MI Bofors Nobel, Inc. Muskegon 2 RI/FS S 3/31/90 4 1998 1 1999 

5 MI Butterworth #2 Landfill Grand Rapids 1 RA PRP 2/3/98 1 2002 

5 MI Chem Central Wyoming Township 1 RA PRP 8/18/94 3 1999 3 1999 

5 MI Clare Water Supply Clare 2 RA PRP 4/20/98 3 1999 

5 MI Duell & Gardner Landfill Dalton Township 1 RI/FS F 8/11/98 3 1999 

5 MI Electrovoice Buchanan 1 RA PRP 5/24/96 3 2000 3 2000 
2 RI/FS F 9/15/92 3 1999 3 1999 

5 MI Forest Waste Products Otisville 2 RA PRP 3/26/96 4 2000 4 2000 

5 MI G&H Landfill Utica 1 RA PRP 6/2/95 1 1999 1 1999 

5 MI Ionia City Landfill Ionia 2 RI/FS PRP 1/29/86 1 1999 4 1999 

5 MI Kysor Industrial Corp Cadillac 1 RA PRP 3/3/95 4 2016 4 2016 

5 MI Liquid Disposal, Inc. Utica 1 RA PRP 9/30/92 4 2001 4 2001 

5 MI Lower Ecorse Creek Dump Wyandotte 1 RA F 9/25/97 4 1998 4 1999 

5 MI Metamora Landfill Metamora 2 RA PRP 11/24/97 4 1999 

5 MI Motor Wheel, Inc. Lansing 1 RA PRP 6/27/97 4 1998 1 2000 

5 MI North Bronson Industrial Area Bronson 2 RI S 9/16/96 4 1998 1 1999 
2 RI/FS S 9/16/96 2 1999 

5 MI Northernaire Plating Cadillac 2 RA PRP 3/3/95 1 2002 1 2002 

5 MI OTT/Story/Cordova Chemical Co. Dalton Township 1 RA F 9/25/91 4 1999 4 1999 
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2 RA F 9/28/92 4 1999 4 1999 
3 RA S 4/4/95 1 1999 1 1999 

5 MI Peerless Plating Co. Muskegon 1 RA F 9/23/96 1 2006 1 2006 

5 MI Rockwell International Corp. (Allegan Plant) Allegan 2 RI/FS PRP 3/31/88 2 2000 2 2000 
2 RI/FS F 6/19/98 2 2000 

5 MI Shiawassee River Howell 1 RI/FS S 6/19/87 4 1998 1 1999 

5 MI Sparta Landfill Sparta Township 1 RI/FS PRP 9/23/93 1 1999 1 1999 

5 MI Thermo-Chem, Inc. Muskegon 1 RA PRP 10/27/94 4 1998 1 1999 
1 RA PRP 10/27/94 4 1998 1 1999 
1 RA PRP 10/27/94 4 1998 1 1999 
2 RI/FS PRP 9/21/87 2 1999 2 2000 

5 MI Torch Lake Houghton County 1 RA F 9/23/98 1 2009 

5 MI Velsicol Chemical Corp. (Michigan) St. Louis 2 RI/FS EP 2/14/97 2 1999 2 1999 

5 MI Verona Well Field Battle Creek 2 RA PRP 12/28/94 4 1998 2 1999 

5 MI Wash King Laundry Pleasant Plains Twp 1 RA S 9/28/98 3 2009 

5 MI Wurtsmith Air Force Base Isoco 1 RA FF 6/1/88 4 2018 4 2018 
1 RI/FS FF 1/3/95 2 1997 2 1997 
2 RI/FS FF 9/26/94 4 1996 4 1996 
3 RI/FS FF 6/24/94 4 1996 4 1996 
4 RI/FS FF 1/3/95 2 1997 2 1997 
5 RI/FS FF 3/15/93 3 1997 3 1997 
6 RI/FS FF 12/14/94 2 1997 2 1997 
7 RA FF 6/30/91 4 2005 4 2005 
7 RI/FS FF 8/4/94 4 1996 4 1996 

5 MN Arrowhead Refinery Co. Hermantown 1 RA S 8/15/90 4 2000 4 2000 
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5 MN Freeway Sanitary Landfill Burnsville 1 RI/FS PS 3/27/86 1 1996 1 1996 

5 MN Joslyn Manufacturing & Supply Co. Brooklyn Center 3 RA PS 7/31/95 1 2000 1 2000 

5 MN Long Prairie Ground Water Contamination Long Prairie 2 RA S 4/11/91 4 2002 4 2002 
3 RA S 12/9/93 1 1999 1 1999 

5 MN MacGillis & Gibbs Co./Bell Lumber & Pole. Co. New Brighton 1 RA S 9/30/94 4 2001 4 2001 
3 RA F 9/23/96 4 1998 1 1999 
3 RA F 9/26/97 3 1999 3 1999 

5 MN Naval Industrial Reserve Ordnance Plant Fridley 1 RA FF 6/14/91 4 1999 4 1999 
2 RI/FS FF 3/22/92 1 1999 3 2000 
3 RI/FS FF 5/20/96 1 1999 1 2001 

5 MN New Brighton/Arden Hills New Brighton 7 RA FF 9/21/95 1 1999 1 1999 

5 MN Oak Grove Sanitary Landfill Oak Grove Township 2 RA PRP 8/5/92 4 1997 4 1997 

5 MN Perham Arsenic Perham 1 RA F 9/30/96 4 1998 4 1999 

5 MN St. Regis Paper Co. Cass Lake 1 RA PS 1/7/87 1 1999 1 2004 
2 RA PS 1/7/87 1 1999 1 2004 

5 MN Waite Park Wells Waite Park 2 RA PS 8/12/94 4 1999 4 1999 

5 OH Allied Chemical & Ironton Coke Ironton 2 RA PRP 3/3/95 4 1999 4 1999 

5 OH Buckeye Reclamation St. Clairsville 1 RA PRP 7/2/97 4 2000 4 2001 
1 RA PRP 2/10/95 4 1999 4 2001 

5 OH Dover Chemical Corp. Dover 1 RI/FS PRP 8/24/88 4 1998 1 1999 

5 OH Feed Materials Production Center Fernald 1 RA FF 4/1/96 1 2005 1 2005 
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2 RA FF 6/10/96 1 2002 1 2002 
3 RA FF 9/24/96 2 2006 2 2006 
4 RA FF 3/4/96 1 2006 1 2006 
5 RA FF 9/9/96 1 2006 1 2006 
6 RA FF 6/9/95 2 2006 2 2006 

5 OH Fultz Landfill Jackson Township 1 RA PRP 6/25/97 4 1998 4 1999 

5 OH Mound Plant (US DOE) Miamisburg 2 RI/FS FF 6/21/93 3 2000 3 2000 
5 RI/FS FF 2/4/93 1 2003 1 2003 
6 RI/FS FF 7/17/92 1 2001 1 2001 
9 RI/FS FF 5/22/92 1 2006 1 2006 

5 OH Nease Chemical Salem 1 RI/FS PRP 1/27/88 1 1999 2 2000 

5 OH Ormet Corp. Hannibal 1 RA PRP 4/14/97 4 1998 4 2007 

5 OH Rickenbacker Air National Guard (USAF) Lockbourne 1 RI/FS FF 4/15/96 1 1999 1 1999 

5 OH Sanitary Landfill CO. (Industrial Waste Disposal) Dayton 1 RA PRP 4/16/96 4 1998 1 1999 

5 OH Skinner Landfill West Chester 2 RA PRP 6/18/96 1 2000 1 2000 

5 OH Van Dale Junkyard Marietta 1 RA PRP 4/2/97 2 2000 2 2000 

5 OH Wright-Patterson Air Force Base Dayton 12 RI/FS FF 8/31/95 4 1998 4 1999 

5 WI Better Brite Plating Co. Chrome and Zinc Shops DePere 2 RA F 8/5/91 1 1999 3 2000 

5 WI City Disposal Corp. Landfill Dunn 1 RA PRP 3/30/95 1 2029 1 2029 

5 WI Delavan Municipal Well #4 Delavan 1 RI/FS PS 9/28/90 1 1999 1 1999 

5 WI Janesville Ash Beds Janesville 1 RA PRP 9/9/96 4 2002 4 2002 
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5 WI Janesvillle Old Landfill Janesville 1 RA PRP 9/9/96 4 2002 4 2002 

5 WI Lauer I Sanitary Landfill Menomonee Falls 1 RA PS 3/31/97 4 1998 4 1999 

5 WI Madison Metropolitan Sewerage District Blooming Grove 1 RA PRP 1/12/98 2 2000 

5 WI Master Disposal Service Landfill Brookfield 1 RA PRP 3/29/94 3 2027 3 2027 

5 WI Moss-American (Kerr-McGee Oil Co.) Milwaukee 1 RA PRP 5/19/95 1 2025 1 2025 

5 WI Muskego Sanitary Landfill Muskego 2 RA PRP 9/26/97 4 1998 1 2001 

5 WI National Presto Industries, Inc. Eau Claire 1 RA PRP 11/12/93 3 1999 3 1999 
3 RA PRP 5/13/98 1 2000 

5 WI Oconomowoc Electroplating Co., Inc. Ashippin 1 RA F 5/12/94 1 1999 1 1999 
2 RI/FS F 9/20/90 2 2006 2 2006 

5 WI Sheboygan Harbor & River Sheboygan 1 RI/FS PRP 4/11/86 2 1999 3 1999 

5 WI Stoughton City Landfill Stoughton 1 RA F 9/27/97 4 1998 1 1999 

5 WI Wheeler Pit La Prairie Township 1 RA PRP 5/21/92 4 2003 4 2003 

6 AR Frit Industries Walnut Ridge 1 RA PRP 9/8/83 1 1998 1 2000 

6 AR Midland Products Ola/Birta 1 RA S 6/29/90 1 1999 1 1999 

6 AR Popile, Inc. El Dorado 1 RA F 9/27/94 1 2028 1 2028 

6 AR Vertac, Inc. Jacksonville 2 RA PRP 9/26/94 4 1998 4 1998 
3 RA PRP 7/30/97 4 1998 4 1998 
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5 RA PRP 7/30/97 4 1998 4 1998 

6 LA American Creosote Works, Inc. (Winnfield) Winnfield 1 RA F 9/28/93 2 1999 4 2005 

6 LA Central Wood Preserving Slaughter 0 RI/FS F 9/4/98 4 1999 
0 RI F 8/4/98 4 1999 

6 LA Combustion, Inc. Denham Springs 1 RI/FS PS 10/25/88 1 1999 3 1999 

6 LA Delatte Metals Ponchatoula 1 RI/FS F 9/9/98 4 1999 

6 LA Gulf Coast Vacuum Services Abbeville 1 RA PRP 6/2/97 1 2006 1 2006 

6 LA Gulf State Utilities - North Ryan Street Lake Charles 1 RI/FS PRP 2/10/97 2 1999 2 1999 

6 LA Highway 71/72 Refinery Bossier 0 FS F 8/8/97 3 1999 3 1999 
0 RI F 6/26/97 3 1999 3 1999 
1 RI/FS F 9/22/94 4 1999 4 1999 

6 LA Louisiana Army Ammunition Plant Doyline 4 RI/FS FF 4/1/97 3 1998 2 1999 

6 LA Old Inger Oil Refinery Darrow 1 RA S 4/25/86 2 2005 2 2002 
4 RA S 12/5/97 2 2002 

6 LA Petro-Processors of Louisiana, Inc. Scotlandville 1 RA PRP 6/30/87 4 1999 1 2002 
1 RI/FS PRP 12/17/92 4 2000 4 2000 
3 RA PRP 6/30/87 1 2001 
3 RI/FS PRP 11/9/92 4 1999 

6 LA Ruston Foundry Alexandria 1 RI/FS F 8/27/98 4 1999 

6 NM AT & SF (Clovis)	 Clovis 1 RA PRP 8/7/89 2 2000 2 2000 

Albuquerque 1 RI/FS PRP 6/6/94 4 1998 4 19986 NM AT & SF (Albuquerque) 
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6 NM Cimarron Mining Corp. Carrizozo 1 RA F 8/13/91 1 1999 1 1999 

2 RA F 12/20/91 4 1998 4 1998 

6 NM Espanola Wells Espanola 1 RI/FS S 9/9/96 3 1999 3 1999 

6 NM Fruit Avenue Plume Albuquerque 1 RI/FS S 9/9/96 3 1999 3 1999 

6 NM Prewitt Abandoned Refinery Prewitt 1 RA PRP 1/16/95 4 2002 4 2002 

6 NM Rinchem Co. Inc. Albuquerque 1 RI/FS PRP 10/1/95 4 1998 4 1998 

6 NM South Valley Albuquerque 5 RA PRP 4/24/92 1 2003 1 2003 
6 RA PRP 6/18/95 3 2025 3 2025 

6 NM United Nuclear Corp. Church Rock 1 RA PRP 9/12/89 4 1999 4 1999 

6 OK Blackwell Zinc Blackwell 1 RA S 3/12/98 4 2002 

6 OK Double Eagle Refinery Co. Oklahoma City 1 RA F 9/30/97 3 1999 4 1999 

6 OK Hardage/Criner Criner 2 RA PRP 1/4/93 4 2010 4 2010 

6 OK Mosley Road Sanitary Landfill Oklahoma City 1 RA PRP 2/15/95 1 2000 1 2000 
1 RA PRP 3/16/95 4 1999 2 2000 
1 RA PRP 11/6/95 4 2000 4 2000 

6 OK National Zinc Corp. Bartlesville 1 RA PS 3/15/94 4 2000 4 2000 
2 RA PS 12/18/97 4 2000 

6 OK Oklahoma Refining Co. (Pesses Chemical Co.) Cyril 1 RA S 7/28/97 1 2003 1 2003 

6 OK RAB Valley Wood Preserving Panama 1 RI/FS F 9/27/94 4 1997 4 1997 

6 OK Sand Springs Petrochemical Complex Sand Springs 1 RA PRP 9/16/94 4 1998 4 1998 
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6 OK Tar Creek (Ottawa County) Ottawa County 1 RA S 5/24/96 1 2003 1 2003 

2 RA F 9/22/97 1 2004 1 2004 
2 RI/FS F 8/25/94 4 2001 4 2001 
2 RI F 3/20/95 1 1999 1 1999 

6 OK Tinker Air Force Base Oklahoma City 3 RI/FS FF 10/16/95 4 1998 1 1999 
4 RI/FS FF 10/16/95 4 1998 1 1999 

6 TX ALCOA (Point Comfort)/ Lavaca Bay Point Comfort 1 RI/FS PRP 3/31/94 2 1999 1 2000 

6 TX Brio Refining Co., Inc. Friendswood 1 RA PRP 6/29/89 4 2002 4 2002 

6 TX Crystal Chemical Co. Houston 1 RA PRP 1/3/95 4 1999 

6 TX French, Ltd. Crosby 2 RA PRP 6/28/89 3 1998 1 2005 

6 TX Geneva Industries/ Fuhrmann Energy Houston 2 RA S 3/31/89 4 1999 4 2003 

6 TX Hart Creosoting, Co. Jasper 1 RI/FS F 7/30/98 1 2000 

6 TX Jasper Creosoting Company, Inc. Jasper 1 RI/FS F 4/1/98 4 1999 

6 TX Koppers Co., Inc. (Texarkana Plant) Texarkana 1 RA PRP 3/3/96 1 1999 1 1999 
1 RA PRP 9/3/98 4 2000 

6 TX Lone Star Army Ammunition Plant Texarkana 1 RI/FS FF 6/18/90 4 1998 4 1998 

6 TX Longhorn Army Ammunition Plant Karnack 2 RA FF 2/12/97 1 1999 1 1999 
2 RA FF 10/25/96 4 1998 1 1999 
2 RI/FS FF 10/16/91 2 2000 2 2000 
4 RI/FS FF 10/16/91 2 2000 2 2000 

6 TX MOTCO, Inc. La Marque 1 RA PRP 12/30/88 4 1998 4 1998 
2 RA PRP 12/13/93 4 1998 4 1998 
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6 TX North Cavalcade Street Houston 1 RA S 9/12/91 1 2009 1 2009 

2 RA S 9/3/93 1 2000 1 2000 

6 TX Odessa Chromium #1 Odessa 2 RA S 9/27/89 3 1999 3 1999 

6 TX Odessa Chromium #2 (Andrews Highway) Odessa 2 RA S 3/30/90 1 1998 2 2000 
3 RA PRP 4/18/93 1 1999 1 1999 

6 TX Pantex Plant (USDOE) Pantex Village 0 RI/FS FF 5/1/91 1 2001 

6 TX Petro-Chemical Systems, Inc. (Turtle Bayou) Liberty County 2 RA PRP 5/22/98 3 2000 
2 RA PRP 5/22/98 2 2000 
4 RA F 9/26/97 4 1999 2 2000 

6 TX RSR Corp. Dallas 4 RA PRP 2/6/98 4 1999 

6 TX Rockwool Industries Inc. Bell County 1 RI/FS F 9/30/98 3 1999 

6 TX Sol Lynn/ Industrial Transformers Houston 2 RA S 9/10/91 4 2004 4 2004 

6 TX South Cavalcade Street Houston 1 RA PRP 1/11/95 3 2025 3 2025 

6 TX Sprague Road Ground Water Plume Odessa 0 RI/FS F 9/12/97 3 1999 3 1999 

6 TX State Marine of Port Arthur Jefferson County 0 RI/FS F 6/22/98 2 2000 

6 TX Tex-Tin Corp. Texas City 1 FS F 3/6/97 1 1998 1 1999 

6 TX Texarkana Wood Preserving Co. Texarkana 1 RA S 10/23/97 2 1998 
2 RA S* 10/23/97 2 1998 

6 TX United Creosoting Co. Conroe 3 RA S 9/17/93 1 1999 1 2000 
3 RA S 9/17/93 4 1999 1 2000 

7 IA Farmers' Mutual Cooperative Hospers 0 RA PS 1/9/96 3 2005 3 2005 
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7 IA Iowa Army Ammunition Plant Middletown 1 RI/FS FF 9/20/90 4 1998 4 1998 
3 RI/FS FF 7/22/97 4 1999 4 1999 

7 IA Mason City Coal Gasification Plant Mason City 1 RI/FS PRP 10/1/91 4 1999 4 1999 

7 IA Mid-America Tanning Co. Sergeant Bluff 1 RA F 9/30/98 4 2000 

7 IA Peoples Natural Gas Co. Dubuque 1 RA PRP 3/29/94 4 2000 4 2000 

7 IA Ralston Site Cedar Rapids 1 RI/FS PRP 11/27/91 1 1999 2 1999 

7 IA Red Oak City Landfill Red Oak 1 RA PRP 8/16/97 4 1998 3 1999 

7 IA Shaw Avenue Dump Charles City 2 FS PRP 3/30/98 4 1999 

7 IA Vogel Paint & Wax Orange City 1 RA PS 5/20/91 4 2000 4 2000 

7 IA Waterloo Coal Gasification Plant Waterloo 1 RI/FS PRP 5/30/95 1 2000 4 2000 

7 KS 29th & Mead Ground Water Contamination Wichita 1 RI/FS PS 9/27/89 1 2000 1 2000 

7 KS 57th and North Broadway Streets Site Wichita Heights 1 RI/FS F 9/15/94 4 1998 2 1999 
2 RA F 6/29/98 4 1998 

7 KS Ace Services Colby 1 RI/FS F 7/23/96 3 1999 2 1999 

7 KS Cherokee County (Tar Creek, Cherokee County) Cherokee County 6 RI/FS PRP 9/30/98 4 1999 
7 RA F 8/2/96 4 1999 4 1999 

7 KS Doepke Disposal (Holliday) Johnson County 1 RA PRP 3/6/95 2 1999 2 1999 

7 KS Fort Riley Junction City 1 RA FF 9/29/97 4 1998 4 1998 
2 RI/FS FF 1/22/92 4 1997 4 1997 
3 RI/FS FF 7/1/93 2 1999 2 1999 
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4 RI/FS FF 4/11/97 4 2002 4 2002 

7 KS Obee Road Hutchinson 2 FS PS 10/17/96 2 2000 1 2000 

7 KS Pester Refinery Co. El Dorado 1 RA PS 11/1/94 2 2005 2 2005 

7 KS Sunflower Army Ammunition Plant DeSoto 1 RI/FS FF 10/1/95 4 2008 4 2008 

7 KS Wright Ground Water Contamination Wright 1 FS F 4/22/94 2 1999 

7 MO Big River Mine Tailings/ St. Joe Minerals Desloge 1 RI/FS PRP 1/29/97 4 1999 4 1999 
2 RI/FS PRP 1/29/97 2 2001 2 2001 

7 MO Lake City Army Ammunition Plant (Northwest Independence 1 RI/FS FF 8/1/87 4 2003 4 2003 
1 RI/FS FF 8/3/90 4 2003 4 2003 
2 RI/FS FF 4/21/92 4 1998 4 1998 
3 RI/FS FF 6/27/90 1 1999 1 1999 
4 RI/FS FF 9/30/92 3 1999 3 1999 

7 MO Lee Chemical Liberty 1 RA PS 12/30/92 4 1999 4 2001 

7 MO Minker/Stout/Romaine Creek (Area 2: Fills 1 & 2) Imperial 1 RA MR 9/24/96 4 1998 4 1999 

7 MO Oronogo-Duenweg Mining Belt Jasper County 1 RI/FS MR 8/2/91 1 2000 1 2000 
1 RI/FS F 4/24/90 1 1999 1 1999 
2 RA F 8/2/96 4 2001 4 2001 
3 RA F 4/1/97 1 1999 1 1999 

7 MO St. Louis Airport/ Hazelwood Interim Storage/ Futura St. Louis County 1 RI/FS FF 6/26/90 1 2001 1 2001 
1 RA FF 9/1/98 4 2004 
2 RA FF 9/1/98 4 2004 

7 MO Times Beach Site Times Beach 2 RA MR 6/30/97 4 1998 4 1998 

7 MO Valley Park TCE Valley Park 1 RA PS 9/29/98 4 2009 
1 RA PS 9/22/98 1 2000 
2 RI/FS S 4/17/97 2 2000 4 2000 

7 MO Weldon Spring Quarry (USDOE/ Army) St. Charles County 1 RA FF 4/8/96 4 2002 4 2002 
1 RA FF 4/10/95 4 2002 4 2002 
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1 RA FF 10/26/95 4 2002 4 2002 
1 RA FF 9/4/95 4 2002 4 2002 
2 RA FF 1/1/96 4 2002 4 2002 
2 RA FF 4/23/97 4 2002 4 2002 
3 RA FF 7/31/95 4 2002 4 2002 
3 RA FF 9/5/95 4 2002 4 2002 
3 RA FF 4/8/96 4 2002 4 2002 
3 RA FF 12/21/96 4 2002 4 2002 
3 RA FF 7/12/95 4 2002 4 2002 
5 RI/FS FF 10/24/91 4 1998 4 1998 
6 RI/FS FF 5/18/95 4 1999 4 1999 

7 MO Weldon Springs Ordnance Works St. Charles County 1 RA FF 12/26/97 3 2000 
2 RI/FS FF 6/30/96 4 1998 2 1999 

7 MO Westlake Landfill Bridgeton 1 RI/FS PRP 3/3/93 4 1998 2 2000 
2 RI/FS PRP 12/14/94 1 1999 2 2000 

7 NE 10th Street Site Columbus 1 RA F 2/23/95 4 1998 4 2002 

7 NE Cleburn Street Well Grand Island 1 RA F 12/15/97 1 2000 
2 RA F 12/15/97 1 2000 
3 RA F 9/15/97 4 1998 3 1999 
4 RA F 9/15/97 4 1998 3 1999 
5 RI/FS PRP 6/13/97 2 1999 2 1999 

7 NE Cornhusker Army Ammunition Plant Hall County 1 RA FF 8/11/97 4 1999 4 1999 
2 RI/FS FF 12/1/94 2 1998 2 1998 

7 NE Hastings Ground Water Contamination Hastings 3 RA PRP 9/28/95 3 1999 3 1999 
4 RA FF 8/12/96 4 1998 3 1999 
5 RI/FS F 9/30/93 4 1999 1 2000 
9 RA PRP 9/27/95 3 1998 1 2000 
12 RI/FS F 8/31/90 2 1999 2 2000 
13 RA F 7/25/96 2 2008 2 2008 
14 RI/FS FF 9/30/91 1 2001 1 2001 
14 RI/FS FF 6/15/86 1 2001 1 2001 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
15 RI/FS PRP 7/19/95 1 2011 1 2011 
16 RI/FS FF 2/11/91 1 2007 1 2007 
19 RI/FS F 3/22/85 4 1999 1 2000 

7 NE Nebraska Ordnance Plant (Former) Mead 3 RI/FS FF 2/8/95 1 2000 3 2002 

7 NE Sherwood Medical Co. Norfolk 1 RA PRP 7/10/98 2 2000 
2 RA PRP 7/10/98 2 2000 

8 CO Air Force Plant PJKS Watertown 1 RI/FS FF 2/7/89 4 2000 4 2000 

8 CO California Gulch Leadville 0 RI F 12/18/92 3 1996 3 1996 
4 RA PRP 7/28/98 1 2000 
5 RI/FS PRP 8/29/94 4 1998 4 1998 
6 RI/FS F 8/26/94 4 1999 4 1999 
7 RI/FS PRP 8/26/94 1 1999 1 1999 
8 RI/FS PRP 8/26/94 2 1999 2 1999 
9 RI/FS PRP 8/26/94 4 1998 1 1999 
10 RA PRP 7/15/98 1 1999 
12 RI/FS PRP 8/26/94 4 2001 4 2001 

8 CO Central City - Clear Creek Idaho Springs 3 RA S 9/29/93 4 1998 4 1999 
3 RA S 9/29/93 4 2000 4 2000 
3 RA S 9/29/93 4 1999 4 1999 
3 RA F 9/26/96 4 2007 4 2007 
3 RA PRP* 5/22/98 4 2000 1 1999 
3 RA PRP 11/17/97 4 1999 
3 RA PRP 9/17/98 1 1999 

8 CO Chemical Sales Co. Commerce City 1 RA S 9/1/98 4 1999 

8 CO Denver Radium Site Denver 8 RA PRP 3/31/93 4 1998 2 1999 

8 CO Eagle Mine Minturn/Redcliff 1 RA PS 9/1/88 2 1999 2 1999 

8 CO Lincoln Park Canon City 1 FS F 3/11/92 4 1998 2 1999 

8 CO Lowry Landfill Arapahoe County 0 RA PRP 1/17/95 4 1999 4 1999 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
1 RA PRP 3/12/97 4 1998 1 1999 
1 RA PRP 8/22/96 4 1998 1 1999 
1 RA PRP 9/11/98 2 1999 

8 CO Rocky Flats Plant (USDOE) Golden 6 RI FF 4/19/91 4 1998 2 1999 
7 RI FF 6/8/90 4 2003 4 2003 
13 RI FF 5/15/92 4 1999 4 1999 
16 RI FF 9/24/91 4 1999 4 1999 

8 CO Rocky Mountain Arsenal Adams County 3 RA FF 12/9/96 4 2000 4 2000 
3 RA FF 12/9/96 3 1998 4 1999 
3 RA FF 9/26/97 1 2001 2 2000 
3 RA FF 12/9/96 4 2008 4 2008 
3 RA FF 12/9/96 4 2008 4 2008 
3 RA FF 12/9/96 4 2008 4 2008 
3 RA FF 8/19/97 2 1999 2 1999 
3 RA FF 12/9/96 4 1998 4 2008 
3 RA FF 12/9/96 1 2001 4 2008 
3 RA FF 12/16/97 4 2011 
3 RA FF 1/19/98 4 2008 
3 RA FF 6/2/98 2 2000 
3 RA FF 6/2/98 2 2000 
3 RA FF 7/10/98 3 1999 
3 RA FF 1/19/98 2 1999 
4 RA FF 12/9/96 4 2008 4 2008 
4 RA FF 12/9/96 4 2008 4 2008 
4 RA FF 12/9/96 4 2008 4 2008 
4 RA FF 12/9/96 4 2000 4 2000 
4 RA FF 8/31/98 2 1999 
15 RA FF 1/1/90 4 1999 4 1999 
26 RA FF 11/15/91 1 1998 4 1999 
26 RA FF 4/14/94 1 1998 4 1999 
26 RA FF 5/1/94 1 1998 4 1999 
27 RA FF 3/31/95 4 1998 4 1999 

8 CO Summitville Mine Rio Grande County 0 RA F 6/7/95 4 1999 4 1999 
0 RI/FS F 5/11/93 4 1998 3 2001 
0 RI/FS S 9/11/97 3 2001 3 2001 
1 RA F 6/7/95 4 1999 4 1999 
1 RA F 7/11/96 4 1998 4 1999 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
2 RA F 6/7/95 4 1999 4 1999 
3 FS F 9/21/94 1 1999 1 1999 

8 MT Anaconda Co. Smelter Anaconda 7 RA PRP 5/19/94 3 2000 3 2000 

8 MT East Helena Site East Helena 1 RA PRP 3/31/92 2 2002 2 2002 
2 RI/FS PRP 12/30/88 3 1998 1 2000 

8 MT Idaho Pole Co. Bozeman 1 RA PRP 6/29/95 1 2002 1 2002 
1 RA PRP 8/22/96 1 2007 1 2007 

8 MT Libby Ground Water Contamination Libby 2 RA PRP 10/18/89 4 2010 4 2010 

8 MT Milltown Reservoir Sediments Milltown 2 FS PRP 2/2/90 4 1999 4 1999 
3 RI/FS PRP 7/7/95 4 1999 4 1999 

8 MT Montana Pole and Treating Butte 1 RA PRP 4/18/96 1 2014 1 2014 

8 MT Silver Bow Creek/Butte Area Silver Bow/Deer Lodge 1 RA F 8/13/98 1 2008 
4 RA PRP 6/30/92 2 2002 2 2002 
7 RA PRP 4/9/97 1 2022 1 2022 
12 RA FE 5/18/94 2 2002 2 2002 

8 SD Ellsworth Air Force Base Rapid City 11 RA FF 4/29/97 4 1999 4 1999 

8 UT Hill Air Force Base Ogden 1 RI/FS FF 6/28/91 1 1999 1 1999 
2 RA FF 9/30/96 4 1999 4 2001 
3 RA FF 12/23/96 4 1998 1 1999 
5 RI/FS FF 8/13/91 1 1999 1 1999 
8 RI/FS FF 5/3/95 2 2002 2 2002 

8 UT Kennecott (North Zone) Magna 1 RI/FS PRP 9/22/93 3 1998 1 1999 
8 RI/FS PRP 6/16/97 4 1998 4 1999 

8 UT Kennecott (South Zone) Copperton 0 RI/FS PRP 9/22/93 3 1998 1 1999 
2 RI/FS PRP 7/29/94 4 1998 4 2000 
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8 UT Midvale Slag Midvale 1 RA S 7/6/98 1 1999 

2 RI/FS F 9/5/97 1 1999 1 1999 

8 UT Monticello Mill Tailings (USDOE) Monticello 1 RA FF 6/7/97 4 1999 4 1999 
2 RA FF 5/13/94 4 1998 3 1999 
2 RA FF 9/20/96 2 1999 2 1999 
2 RA FF 7/17/98 3 1999 

8 UT Monticello Radioactively Contaminated Properties Monticello 2 RA FF 11/9/90 2 1999 2 1999 
6 RA FF 10/1/87 2 1999 
7 RA FF 9/25/95 2 1999 
8 RA FF 5/23/95 3 1999 

8 UT Murray Smelter Murray City 0 FS FE 1/18/94 1 1998 1 1998 

8 UT Ogden Defense Depot Ogden 4 RA FF 9/28/98 4 1998 

8 UT Richardson Flat Tailings Summit County 1 RI/FS PRP 9/29/89 3 1999 1 2000 

8 UT Sharon Steel Corp. (Midvale Tailings/Smelters) Midvale 1 RA S 5/18/95 1 1999 1 1999 
2 RA S 9/20/94 4 1999 4 1999 
2 RA S 8/29/98 1 1999 1 1999 

8 UT Tooele Army Depot (North Area) Tooele 4 RI/FS FF 7/15/93 2 1999 2 1999 
9 RI/FS FF 1/2/92 2 2000 2 2000 

8 WY F.E. Warren Air Force Base Cheyenne 3 RA FF 11/1/96 4 2000 4 2000 
3 RA FF 3/21/97 4 2000 4 2000 
6 RI/FS FF 3/9/94 4 2000 4 2000 
7 RI/FS FF 3/23/94 2 2000 2 2000 
10 RI/FS FF 1/1/94 4 2000 4 2000 

9 AZ Apache Powder Co. St. David 1 RA PRP 2/5/97 4 1998 2 2000 

9 AZ Hassayampa Landfill Hassayampa 1 RA PRP 1/22/96 4 1998 1 1999 

9 AZ Indian Bend Wash Area Scottsdale/Tmpe/Phnx 2 RA PRP 6/30/92 4 1998 4 1999 
2 FS PRP 6/27/97 1 1999 1 1999 
5 RA PRP 3/29/96 4 1998 3 1999 
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PREVIOUS PRESENT 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
6 RA PRP 2/8/94 4 1999 4 1999 
6 RA PRP 7/11/94 4 1998 1 1999 
7 RA F 5/31/95 4 1998 1 1999 
7 RI F 9/26/90 4 1998 1 1999 

9 AZ Luke Air Force Base Glendale 1 RI/FS FF 9/27/90 1 1999 1 1999 
2 RA FF 4/10/95 4 1999 4 1999 

9 AZ Phoenix-Goodyear Airport Area Goodyear 1 RA PRP 7/31/98 2 1999 

9 AZ Quality Printed Circuits Phoenix 1 RI/FS F 6/18/97 4 1998 2 1999 

9 AZ Tucson International Airport Area Tucson 1 RI/FS F 1/15/98 3 2000 

9 AZ Williams Air Force Base Chandler 2 RA FF 12/30/92 3 1999 3 1999 
6 RI FF 1/1/98 1 1999 

9 AZ Yuma Marine Corps Air Station Yuma 1 RI/FS FF 9/30/91 2 1999 2 1999 

9 CA Aerojet General Corp. Rancho Cordova 1 RI/FS PRP 9/8/88 4 2003 4 2003 

9 CA Atlas Asbestos Mine Fresno County 1 RA PRP 6/22/94 4 1999 4 1999 

9 CA Barstow Marine Corps Logistics Base (Nebo Area) Barstow 7 RI/FS FF 9/28/90 2 2000 2 2000 

9 CA Brown & Bryant, Inc. (Arvin Plant) Arvin 1 RA F 9/27/96 1 1999 1 1999 
2 RI/FS F 9/30/92 3 1999 3 1999 

9 CA Camp Pendleton Marine Corps Base San Diego County 3 RI/FS FF 9/28/90 4 1998 1 1999 

9 CA Castle Air Force Base Merced 1 RI/FS FF 7/21/89 4 1999 3 2000 
4 RI/FS FF 12/16/92 1 1999 1 2000 
5 RA FF 3/1/97 4 2000 3 2001 
5 RA FF 6/2/97 4 2000 3 2001 
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
9 CA Concord Naval Weapons Station Concord 1 RI/FS FF 2/2/95 4 1999 4 1999 

2 RI/FS FF 11/21/94 4 1999 4 1999 
3 RI/FS FF 2/14/95 2 1999 2 1999 

9 CA Cooper Drum Co. South Gate 1 RI/FS F 8/12/93 1 2002 1 2002 

9 CA Crazy Horse Sanitary Landfill Salinas 1 RI/FS EP 9/18/93 2 2002 2 2002 

9 CA Del Amo Facility Los Angeles 1 RI/FS MR 5/7/92 1 2000 1 2000 

9 CA Edwards Air Force Base Kern County 1 RI/FS FF 9/26/90 4 2004 4 2004 
2 RI/FS FF 9/26/90 4 1998 1 1999 
3 RI/FS FF 12/18/92 1 1999 1 1999 
5 RI/FS FF 6/21/94 2 2001 2 2001 
7 RI/FS FF 6/3/94 4 1999 4 1999 
8 RI/FS FF 7/16/96 3 2003 3 2003 
9 RI/FS FF 7/16/96 1 2002 1 2002 
10 RI/FS FF 7/16/96 2 2002 2 2002 
11 RI/FS FF 7/16/96 1 2003 1 2003 

9 CA El Toro Marine Corps Air Station El Toro 0 RI/FS FF 9/28/90 4 1998 1 1999 
1 RI/FS FF 9/28/90 4 1999 4 1999 
3 RI/FS FF 9/28/90 3 1999 3 1999 
4 RI/FS FF 9/28/90 2 1999 2 1999 
5 RI/FS FF 9/28/90 4 1998 1 1999 
8 RI FF 9/28/90 2 2000 2 2000 

9 CA Fairchild Semiconductor/Camera & (South San South San Jose 1 RA PRP 12/11/96 2 2030 2 2030 
2 RA PRP 4/4/95 2 2030 2 2030 

9 CA Fort Ord Marina 1 RA FF 9/29/95 4 1998 4 1999 
2 RA FF 5/17/97 2 1999 2 2001 
7 RA FF 5/31/97 4 1998 4 1999 

9 CA Fresno Municipal Sanitary Landfill Fresno 1 RA PRP 6/10/98 4 2001 
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9 CA Frontier Fertilizer Davis 1 RI/FS F 8/2/93 3 1999 3 2000 

9 CA GBF, Inc., Dump Antioch 1 RI/FS PS 7/28/93 4 1998 1 1999 

9 CA George Air Force Base Victorville 2 RI/FS FF 9/21/90 4 1999 4 1999 
3 RA FF 4/29/96 4 2000 4 2000 

9 CA Hunter's Point Annex San Francisco 3 RI/FS FF 9/28/90 3 1999 3 1999 
4 RI/FS FF 10/1/90 4 1998 2 1999 
5 RI/FS FF 1/22/91 2 2000 2 2000 
6 RI/FS FF 9/28/90 3 1999 2 2000 

9 CA Intel Corp. (Mountain View Plant) Mountain View 1 RA PRP 12/11/96 2 2030 2 2030 
2 RA PRP 4/17/95 2 2030 2 2030 

9 CA Iron Mountain Mine Redding 3 RA F 8/23/94 1 1999 1 1999 
5 RI/FS F 9/18/96 4 2002 4 2002 
6 RI/FS F 9/29/96 4 2002 4 2002 

9 CA J.H. Baxter & Co. Weed 1 RA PRP 7/16/92 1 1999 
2 RA PRP 9/11/98 4 1999 

9 CA Jasco Chemical Corp. Mountain View 1 RA PRP 7/31/96 1 1999 1 1999 

9 CA Jet Propulsion Laboratory (NASA) Pasadena 1 RI/FS FF 12/23/92 1 2000 1 2000 
2 RI/FS FF 7/7/93 4 1999 4 1999 
3 RI/FS FF 4/29/94 1 2000 1 2000 

9 CA Koppers Co., Inc. (Oroville Plant) Oroville 1 RA PRP 9/17/93 4 1998 1 1999 
1 RA PRP 9/17/96 4 2000 4 2000 

9 CA LEHR/Old Compus Landfill (USDOE) Davis 1 RI/FS FF 9/30/94 4 2002 4 2002 

9 CA Lawrence Livermore National Laboratory Livermore 0 RI/FS FF 6/29/92 1 2001 1 2001 
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6 RI FF 6/30/92 3 2000 3 2000 

9 CA Lawrence Livermore National Laboratory (USDOE) Livermore 1 RA FF 8/5/92 4 2003 4 2003 

9 CA Lorentz Barrel & Drum Co. San Jose 1 RA F 7/4/96 4 1998 4 2001 

9 CA Louisiana-Pacific Corp. Oroville 1 RA PRP 12/28/92 4 1998 1 1999 

9 CA March Air Force Base Riverside 1 RI/FS FF 9/27/90 3 1999 3 1999 
3 RI/FS FF 8/6/91 4 1998 4 1998 
4 RI/FS FF 1/24/92 4 2000 4 2000 

9 CA Mare Island Naval Shipyard Vellejo 0 RI/FS FF 10/23/90 4 1998 1 1999 

9 CA Mather Air Force Base (AC & W Disposal Site) Sacramento 1 RA FF 9/15/97 4 2000 4 1999 
1 RA FF 7/21/97 4 2000 1 1999 
3 RA FF 6/21/94 3 1999 1 1999 

9 CA McClellan Air Force Base (Ground Water Sacramento 1 RA FF 3/17/98 2 2000 
4 RI FF 7/21/89 2 2000 2 2000 
5 RI FF 8/21/90 2 2000 2 2000 
6 RI FF 11/23/92 2 2000 2 2000 
7 RI FF 9/27/96 2 2000 2 2000 
8 RI FF 1/13/93 2 2000 2 2000 
9 RI FF 7/21/89 2 2000 2 2000 
11 FS FF 3/30/98 1 2001 

9 CA McColl Fullerton 1 RA S 6/11/84 4 1998 1 1999 

9 CA McCormic and Baxter Creosoting Co. Stockton 1 RI/FS F 6/30/92 3 1999 3 1999 
2 RI/FS F 3/24/93 4 1998 3 1999 
3 RI/FS F 9/28/94 4 1998 3 1999 

9 CA Moffett Naval Air Station Sunnyvale 1 RA FF 8/19/97 4 1998 2 1999 
5 RA FF 8/1/97 4 2000 4 2000 
6 RI/FS FF 8/8/89 2 1999 2 1999 
7 RI/FS FF 8/8/89 1 1999 1 1999 
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9 CA Montrose Chemical Corp. Torrance 3 RI/FS F 8/14/97 4 1998 1 1999 

9 CA National Semiconductor Corp. Santa Clara 1 RA PS 9/11/91 4 1998 4 2008 

9 CA Newmark Ground Water Contamination San Bernadino 1 RA F 9/18/95 4 1998 4 2001 
2 RA F 9/5/96 2 1999 2 2000 
3 RI/FS F 2/9/94 4 1999 4 2000 

9 CA Presidio of San Francisco San Francisco 0 RI/FS FF 9/4/98 4 1999 

9 CA Purity Oil Sales, Inc. Malaga 2 RA PRP 3/17/98 1 2000 

9 CA Ralph Gray Trucking Co. Westminster 2 RI/FS F 6/19/93 1 1999 4 1999 

9 CA Raytheon Corp. Mountain View 1 RA PRP 12/11/96 2 2030 2 2030 
2 RA PRP 2/28/95 2 2030 2 2030 

9 CA Sacramento Army Depot Sacramento 1 RA FF 6/24/96 4 1999 4 2001 
2 RA FF 2/16/90 4 1999 4 2001 
2 RA FF 6/26/96 4 1999 4 2001 

9 CA San Fernando Valley (Area 1) Los Angeles 1 RI/FS PRP 2/18/94 4 1998 1 1999 
1 RI PRP 2/18/94 4 1998 1 1999 
1 RI/FS F 8/16/85 3 2000 4 2003 
3 RA PRP 11/22/93 4 1998 1 1999 
3 RA PRP 11/22/93 4 1998 1 1999 
3 RA PRP 9/30/97 2 2000 2 2000 

9 CA San Fernando Valley (Area 2) Los Angeles/Glendale 1 RI/FS S 8/16/85 4 2000 4 2003 
3 RA PRP 10/17/97 3 1999 

9 CA San Fernando Valley (Area 3) Glendale 1 RI/FS S 8/16/85 3 2000 4 2003 

9 CA San Fernando Valley (Area 4) Los Angeles 1 RI/FS S 8/16/85 3 2000 4 2003 
2 RI/FS F 9/28/92 4 1998 4 2003 

9 CA San Gabriel Valley (Area 1) El Monte 0 RI/FS F 6/13/84 4 2000 4 2000 
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1 RI/FS PRP 3/16/95 4 1999 4 1999 
5 RI/FS PRP 7/25/95 2 2000 2 2000 

9 CA Selma Treating Co. Selma 1 RA F 7/22/92 1 1999 4 1999 
2 RA F 9/29/92 4 2014 4 2014 

9 CA Sharpe Army Depot Lathrop 1 RA FF 5/30/95 4 1999 4 2000 
2 RA FF 7/1/98 4 2000 

9 CA South Bay Asbestos Area (Alviso Dumping Area) Alviso 1 RA PRP 10/15/93 4 1998 4 1999 

9 CA South Bay Basin Silicon Valley 1 RI/FS F 1/28/87 4 1998 1 1999 

9 CA Stoker Company Imperial 1 RI/FS F 5/1/92 4 2000 4 2000 

9 CA Stringfellow Glen Avon Heights 5 RI/FS S 10/1/90 2 2002 2 2002 

9 CA Sulphur Bank Mercury Mine Clear Lake 1 RI/FS F 9/28/90 4 2000 4 2000 
2 RI/FS F 11/18/91 2 2000 2 2000 
3 RI/FS EP 9/28/90 2 2000 2 2000 

9 CA T.H. Agriculture & Nutrition Co. (Thompson- Fresno 1 RI/FS PS 2/6/87 4 1998 1 1999 

9 CA Tracy Defense Depot Tracy 2 RA FF 8/12/93 4 1998 2 2000 

9 CA Travis Air Force Base Solano County 1 RA FF 1/31/98 4 2003 
2 RI/FS FF 4/1/94 4 1999 4 1999 
3 RI/FS FF 6/10/95 4 2003 4 2003 
4 RI/FS FF 6/10/95 4 2003 4 2003 

9 CA Treasure Island Naval Station San Francisco 1 RI/FS FF 7/12/91 1 1999 1 1999 
2 RI/FS FF 7/12/91 4 1999 4 1999 

9 CA Tustin Marine Corpe Air Station Tustin 1 RI/FS FF 8/30/95 2 2000 2 2000 
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3 RI/FS FF 7/15/96 4 1999 4 1999 

9 CA United Heckathorn Co. Richmond 1 RA PRP 5/8/98 2 1999 

9 CA Watkins-Johnson Co. (Stewart Division) Scotts Valley 1 RA PRP 7/16/91 1 1999 1 1999 

9 CA Western Pacific Railroad Co. Oroville 1 RA PRP 7/15/98 2 1999 

9 CA Westinghouse Electric Corp. (Sunnyvale Plant) Sunnyvale 1 RA PRP 3/19/97 4 1998 1 1999 

9 HI Del Monte Corp. (Oahu Plantation) Honolulu County 1 RI/FS PRP 9/28/95 3 1999 4 2000 

9 HI Naval Computer & Telecommunications Area Oahu 1 RI/FS FF 4/26/95 4 2000 4 2000 

9 HI Pearl Harbor Naval Complex Pearl Harbor RI/FS FF 9/30/93 4 2000 4 2000 
RI/FS FF 9/30/93 4 2000 4 2000 
RI/FS FF 9/30/93 4 2000 4 2000 
RI/FS FF 9/30/93 1 1999 1 1999 
RI/FS FF 9/30/93 1 1999 1 1999 
RI/FS FF 9/30/93 1 1999 1 1999 
RI/FS FF 9/30/93 1 1999 1 1999 
RI/FS FF 9/30/93 2 1999 2 1999 
RI/FS FF 9/30/93 2 1999 2 1999 
RI/FS FF 8/23/94 2 1999 2 1999 
RI/FS FF 8/1/95 2 1999 2 1999 

9 NV Carson River Mercury Site (Trust Territories PC) Lyon/Churchill County 1 RA F 9/30/96 1 1999 1 1999 
2 RI/FS F 9/28/90 1 2002 1 2002 

10 AK Adak Naval Air Station Adak 2 RI/FS FF 5/6/96 1 1999 1 1999 

10 AK Elmendorf Air Force Base Greater Anchorage 	 2 RA FF 5/5/95 4 1998 1 1999 
3 RA FF 4/27/98 1 1999 
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10 AK Fort Richardson (USARMY) Anchorage 4 RI/FS FF 9/12/96 2 1999 4 1999 

10 AK Fort Wainright Fairbanks N Star Borough 1 RA FF 9/30/97 4 1999 
2 RA FF 3/31/97 1 1999 1 1999 
3 RA FF 5/30/96 4 1999 4 1999 
5 RI/FS FF 1/17/95 2 1999 2 1999 

10 AK Ketchikan Pulp Company Ketchikan 1 RI/FS PRP 7/21/97 4 1999 4 1999 
2 RI/FS PRP 9/19/95 1 1999 1 1999 

10 AK Standard Steel and Metals Salvage Yard Anchorage 1 RA FF 4/23/98 2 1999 

10 ID Blackbird Mine Lemhi County 1 RI/FS PRP 11/18/94 1 2001 1 2001 

10 ID Bunker Hill Mining & Metal lurgical Smelterville 1 RA PRP 9/27/94 1 2000 1 2001 
2 RA F 4/13/95 1 2002 1 2002 

10 ID Idaho National Engineering Lab (USDOE) Idaho Falls 2 RA FF 2/11/94 4 1996 4 1996 
3 RI/FS FF 10/10/95 4 1999 4 1999 
6 RA FF 4/6/98 2 2000 
7 RI/FS FF 3/17/95 4 1999 4 1999 
10 RI/FS FF 4/2/97 1 2000 1 2000 
11 RI/FS FF 6/17/97 1 2000 1 2000 
13 RI/FS FF 11/14/96 4 2000 4 2000 
15 RA FF 11/15/95 2 2002 2 2002 
16 RI/FS FF 11/6/95 4 2003 4 2003 
18 RA FF 12/7/94 1 2000 1 2000 
25 RI/FS FF 12/1/93 3 2001 3 2001 

10 ID Kerr-McGee Chemical Corp. (Soda Springs Plant) Soda Springs 1 RA PRP 7/17/97 1 2010 1 2010 

10 ID Pacific Hide & Fur Recycling Co. Pocatello 2 RA PRP 8/23/96 2 1999 2 1999 

10 OR Fremont Nat. Forest Uranium Mines (USDA) Lakeview 2 RI/FS FF 4/24/95 1 1999 1 1999 
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10 OR Gould, Inc. Portland 1 RA PRP 3/2/92 4 2001 4 2001 

10 OR McCormick & Baxter Creos. Co. (Portland) Portland 1 RI/FS PRP 9/29/95 2 1999 2 1999 
1 RA S 6/1/96 4 1999 4 1999 
1 RI/FS F 8/8/96 3 1999 3 1999 
2 RA S 9/24/97 4 2000 4 2000 

10 OR Teledyne Wah Chang Albany 1 RA PRP 6/23/97 2 1998 2 1998 
3 RA PRP 9/29/97 4 1999 4 1999 

10 OR Umatilla Army Depot (Lagoons) Hermiston 1 RA FF 2/15/94 4 1998 2 1999 
2 RA FF 6/20/94 4 1998 2 1999 
3 RA FF 9/14/95 1 2026 1 2026 
4 RA FF 11/6/95 1 2001 1 2001 
6 RA FF 11/6/95 4 1998 2 1999 
7 RA FF 6/21/96 1 1999 3 1999 

10 WA Bangor Naval Submarine Base Silverdale 1 RA FF 6/17/96 3 1998 1 1999 
2 RA FF 9/13/94 4 1999 4 1999 
6 RA FF 4/16/96 4 1998 1 1999 
8 RI/FS FF 4/4/97 4 1999 4 1999 

10 WA Bangor Ordnance Disposal Bremerton 1 RA FF 3/5/93 3 1999 3 1999 
2 RA FF 11/1/97 3 1999 

10 WA Boomsnub/Airco Vancover 1 RI/FS F 3/27/95 3 1999 4 1999 
2 RA F 1/13/98 1 2002 

10 WA Colbert Landfill Colbert 1 RA MR 8/28/89 4 1998 1 1999 

10 WA Commencement Bay, Near Shore/Tide Flats Pierce County 1 RA PS 6/30/89 4 1995 4 1995 
4 RA PS 11/21/91 1 2000 1 2000 
5 RA PS 1/16/90 1 2000 1 2000 
6 RA PS 12/17/93 1 1999 4 1999 
7 RA PS 4/11/91 1 2000 1 2000 
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PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 
9 RA PS 7/31/92 1 1999 1 2000 
11 RA PRP 6/25/93 4 1998 1 1999 
19 FS PRP 10/4/94 3 2000 3 2000 
20 RA PRP 9/17/98 1 2005 
22 RA PRP 12/21/93 3 2002 3 2002 

10 WA Commencement Bay, South Tacoma Channel Tacoma 4 RA PRP 3/16/98 3 1999 

10 WA Fairchild Air Force Base (4 Waste Area) Spokane County 2 RA FF 3/7/94 4 1998 1 1999 
4 RI FF 5/31/95 2 1999 4 1999 

10 WA Fort Lewis Logistics Center Tillicum 1 RA FF 1/15/92 4 1998 1 1999 
2 RA FF 2/1/96 2 1999 2 2001 
3 RA FF 1/11/96 4 1998 1 1999 
4 RI/FS FF 8/18/98 1 2000 

10 WA Hanford 100-Area (US DOE) Benton County 2 RA FF 6/14/96 4 2003 4 2003 
3 RA FF 11/25/96 3 2001 3 2001 
4 RA FF 7/15/96 3 2001 3 2001 
7 RA FF 9/23/97 4 2003 4 2003 
8 RI/FS FF 10/12/90 1 1999 2 1999 
9 RI/FS FF 10/12/90 1 1999 2 1999 
13 RI/FS FF 6/30/93 1 1999 2 1999 
17 RI/FS FF 8/17/95 1 1999 2 1999 
27 RI/FS FF 4/20/95 1 1999 2 1999 
28 RI/FS FF 5/24/93 1 2000 1 2000 

10 WA Hanford 200-Area (US DOE) Benton County 1 RI/FS FF 5/15/89 4 1999 4 1999 
2 RI/FS FF 8/31/92 2 2001 2 2001 
11 RI/FS FF 1/31/94 2 2000 2 2000 
12 RA FF 3/31/97 1 2004 1 2004 
13 RA FF 8/26/96 4 2001 4 2001 
14 RA FF 8/19/98 1 2000 

10 WA Hanford 300-Area (US DOE) Benton County	 1 RA FF 7/7/97 2 2001 2 2001 
3 RI/FS FF 3/31/95 2 2000 2 2000 
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PREVIOUS PRESENT 
OPERABLE COMPLETION COMPLETION 

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE 

10 WA Harbor Island (Lead) Seattle 1 RA PRP 8/26/97 2 1999 2 1999 
8 RI/FS F 9/7/88 2 1999 2 1999 

10 WA Jackson Park Housing Complex (US Navy) Kitsap County 1 RI/FS FF 7/1/95 3 1998 3 1999 
2 RI/FS FF 7/1/95 1 1999 3 1999 

10 WA Naval Undersea Warfare Engineering Stn. (4 Waste Keyport 2 RA FF 5/31/95 3 2000 

10 WA Northwest Transformer (South Harkness St.) Everson 1 RA PRP 9/30/92 2 2002 2 2002 

10 WA Oeser Co Bellingham 1 RI/FS F 9/30/98 3 2000 

10 WA Pacific Sound Resources Seattle 1 RI/FS PRP 9/29/94 2 1999 2 1999 
2 RI/FS F 5/18/95 2 1999 2 1999 

10 WA Palermo Well Field Ground Water Contamination Tumwater 1 RI/FS F 6/5/97 4 1999 4 1999 

10 WA Puget Sound Naval Shipyard Complex Bremerton 1 RA FF 1/26/98 1 1999 
2 RI/FS FF 1/26/94 2 1999 2 1999 
4 RA FF 6/18/97 1 1999 1 1999 

10 WA Queen City Farms Maple Valley 1 RA PRP 7/27/95 3 1999 3 1999 

10 WA Tulalip Landfill Marysville 2 RA PRP 5/6/98 1 2001 

10 WA Vancouver Water Station #4 Contamination Vancouver 1 RI/FS F 4/2/92 3 1999 3 1999 

10 WA Wycoff Co./Eagle Harbor Bainbridge Island 1 RA F 7/7/95 1 1999 1 1999 
2 RI/FS F 9/16/92 2 1999 3 1999 
3 RA PRP 4/25/97 4 1999 4 1999 
4 RA F 2/15/95 4 2000 4 2000 
4 RA F 7/3/96 2 1999 1 2001 
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